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Transportation Improvement Board
March 22-23, 2007 - Yakima, Washington
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1701 E. Yakima Avenue

Yakima WA 98901

(509 457-9000

March 23,2007 - 9:00 AM
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1. CALL TO ORDI:R

2. GENERAL MATTLRS

A.
B.

Approval of January 26, 2007 Minutes
Communications

Chair Bowman

Chair Bowman
Steve Gorcester

1. Dangerous walkway to Garfield school to be fixed ~ 7he Boomerang

2. Widening planned for 112" - The News Tribune

3. SeaTac celebrates International Boulevard upgrades — Highline Times

3. NON-ACTION ITEMS

CO®m>

Chair’s Report to the Board
Executive Director’s Report
Financial Report

Chair Bowman
Steve Gorcester
Theresa Anderson

Project Activity Report (1/1/07 - 2/28/07) Greg Armstrong
4. ACTION ITEMS
Increase Request
A. City of Ferndale: Malloy Road Greg Armstrong
B. City of Montesano: Main Street Greg Armstrong
C. City of Toppenish: Toppenish Avenue Greg Armstrong
Route Jurisdiction Request
D. Skamania County USFS Road 90: Ad Hoc Committee Appt. Steve Gorcester
Program Issues _
E. WAC 479-05 Revisions Approval Rhonda Reinke
5. FUTURE MEETINGS
May 17-18, 2007 -~ Walla Walla September 27-28, 2007 - Wenatchee
July 26-27, 2007 - Port Angeles November 15-16, 2007 — Tacoma
6. EXECUTIVE SESSION Chair Bowman

7. ADJOURNMENT
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ashington State
ransportation Improvement Board

Everything you wanted to know about TIB,
And some things you didn't.

TIB Funds

e Urban Arterial Trust Account (UATA)
- Urban Arterial Program
- Small City Arterial Program
- Sidewalk Program
- City Hardship Assistance Program (under current law)
e Transportation Improvement Account (TIA)
- Urban Corridor Program

- Small City Pavement Program
- City Hardship Assistance Program (w/ SHB 1482/SB 5483)

e Small City Pavement and Sidewalk Account (SCPSA)




TIB Revenues
$104 million/year

e Urban Arterial Trust Account
. Share of gas tax, $56m/yr
- CHAP, $900,000/yr
- Interest, $325,000/yr
e Transportation Improvement Account
- Share of gas tax, $43m/yr
- Partnership Account, $2.5m/yr
- Interest, $140,000
e Small City Preservation and Sidewalk Acct.
- Partnership account, $1m/yr
- Interest, $40,000/yr

TIB Trends
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TIB Trends

Urban Arterial Trust Account Debt Balance
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- TIB Trends

~ Account Balance
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TIB Trends

Outstanding Payments
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TIB Trends
2001 Remaining Obligation
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TIB Targets

MEASURE TARGET | March 2007
Active Projects 550 402
Average Project Life uce 7 years 7.5 years
UAP 5 years 4.5 years

SCAP 3 years 3.2 years

| Account Balance TIA $5 million |  $6.3 million
\ UATA $5 million | $13.2 million
Outstanding Payments * TIA $5 million | $4.6 million
UATA $5 million | $2.8 million

. | Average Payment Cycle Urban 60 days 31 days
Smalt City 30 days 10 days

- TIB Increases
Board Policy

TIB prioritizes its ability to meet current
obligations on all existing awards over
increases for any given project. TIB
places a high priority on the stability of
the size and schedule for future calls
for projects.




TIB Increases
Considerations

¢ Increase needs to be consistent with the objective

o Sufficient financial capacity available in applicable
account

e Reasonable participation of the funding partners
e Whether the lead agency can pay the increase

e All other options are considered, i.e., re-scoping
project to avoid increase

e Schedule for the payment demand
e Project has performed reasonably in the past

- TIB Increases
- Priorities — In Order of Importance

e Small City increases at Bid Award to enable
the project to reach construction

~ e Small City increases at Contract Completion
to cover funding shortfall

e Urban increases at Bid Award to enable the
project to reach construction

- e Emergent Nature projects

I e Urban increases at Contract Completion to
cover funding shortfall




Strategic Plan

. Mission and Vision

e Mission: TIB funds high-priority
~transportation projects in communities
throughout the state to enhance the
movement of people, goods and
services.

e Vision: Fully-funded and completed
. projects.

Strategic\ Plan

- Business Model

TIB Business Model

Fuily-funded
and
Completed

Projects




StrateglcPIan

Values

Improve and Innovate

Manage Projects to Ribbon Cutting
Dollars in the Ground, not in the Bank
Catalyst for Project Completion

Strategic Plan
Goals and Strategies

Satisfied customers who support and advocate
for TIB’s programs

- Increase our customer’'s awareness of the
Transportation Improvement Board’s programs and
projects

- Assist transportation interest groups in promoting the
TIB's mission through the use of TIB’s
Communication Plan
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Strategic Plan

Goals and Strategies

TIB funds high quality projects that support high
priority community objectives statewide

- Provide service and support to local agencies to
develop and complete high quality projects

- Develop priority array criteria that selects projects
consistent with the intent of the program

Strategic Plan

Goals and Strategies

TIB prudently manages its resources to ensure

reliable, ongoing funding for local government

projects

- Review program utilization and needs, and revise resource
allocation to maximize benefits

- Control the cost of administering the programs while
providing the necessary service and support

- Improve public confidence in agency accountability by
enlisting every employee to communicate achievements,
savings and efficiencies to people inside and outside the
agency

11



TIB’s Charter

Urban Arterial Trust Account

Improve mobility
and safety while
supporting
environment .\
Small City Arterial |
. Program

e City Hardship
Assistance*

*CHAP moves to SCPPSA with
HB 1482/5B 5483

TIB’s Charter

Transportation Improvement Account

Improve mobility of
people and goods
while supporting
environment

e Multi-agency projects

e Arterials in fast
growing areas

12



TIB’s Charter

- Small City Pavement and Sidewalk Account

e Population less than 5,000
e Maintenance, repair and resurfacing
e City and town streets and sidewalks

TIB Construction Programs

e Urban and Small City Arterial Programs - UATA

- Competitive grants
- Safety & Physical Deficiencies
e Urban Corridor Program - TIA
\ - Competitive Grants
- Multistage Major Arterials
- Economic Development & Concurrency
; - Private Funding
e Urban and Small City Sidewalk Programs - UATA
- Competitive Grants
- Safety, ADA Access, and Land Use

13



- TIB Maintenance Programs

o Small City Preservation Program

- Population under 5,000

- Non-competitive program

- Overlay, seal coats, crack seals, reconstruct if necessary
- Projects selected based on condition & opportunities

o City Hardship Assistance (sHB 1482/sB 5483)

- Population under 20,000 with a transferred state highway
- Non-competitive program

- Resurfacing, sealing, and preventative maintenance

- Selected based on condition and least life cycle cost

A Look at Criteria

Urban Arterial Program

s Safety S0pts e Mode accessibility 10 pts

" potanaa oery and . Transit volume
= Substandard width = HOV lanes
= Access control - Freight facilities
e Mobility 20 pts - Sidewalks & bike lanes
Level of service
e | ocal support 5 pts
= Truck route PP P
= Signal optimization . Mat.ch .
Network development » Project readiness

e Pavement 15 pts
: Pavement condition
= New route
= Sidewalk condition
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A Look at Criteria

Urban Corridor Program

Safety 10 pts o Growth & development 15 pts
« Accident history and » Existing or designated activity
potential center
Access control = New commercial square footage
Grade separation = Restores concurrency
Mobility 35 pts » Reverses moratorium
Level of service = Supports annexation agreement
» Truck route ¢ Mode accessibility 10 pts
= Signal optimization = Transit volumes
« Network development = Access to transit center, P&R
Local Support 30 pts = HOV lanes
= Match/overmatch » Sidewalks, bike lanes
Private partners
= Project readiness

A Look at Criteria
- Small City Arterial Program

e Safety 40 pts
= Potential and actual accidents
Substandard conditions
« Mix of traffic
» Pavement Condition 30 pts
= Pavement rating
Rehabilitation potential
= Downtown revitalization
e local Support 30 pts
= Match/overmatch
= Planning
Network development
= Community impact

15



A Look ét Criteria

Sidewalk Programs

Pedestrian safety 50 pts

- Existing conditions

- Accidents & hazards

e Pedestrian access 30 (35) pts
- Direct or improves access
- Network development

e Local support 20 (15) pts

- Community impact

- Local match

A Look at Criteria
Small City Preservation and CHAP

e Pavement condition

e Utility condition

e Paving opportunities

e Obvious “worst-first” conditions

16



Important Rules

e Must construct projects to city/county
design standards
e Must include sidewalks
— Urban, both sides
- Small city, one side
e Limits on cost eligibility of utilities
- Costs eligible when owned by local agency
- Costs eligible when purveyor owns right-of-way

Important Rules

e Value Engineering Study required when
project cost >$2.5 million

e Landscaping

- Eligible up to 3 percent of project cost

- Cost of undergrounding of utilities within
landscape allowance only

- & Progress billings required, except SCPP
e Limit of 25% of total cost for engineering

17




~_Important Rules

e Delayed Projects - performance requirement
— Small City & Sidewalks, 2-1/2 years to bid award
- Urban Arterials, 4-1/2 years to bid award

- Urban Corridors, 5-1/2 years to bid award

e Delayed Projects - stages of delay

.~ _ Stage 1. Notification and report to board

- Stage 2. Notification and board establishes
performance deadline

- Stage 3. Board hearing to consider
extension/suspension

_ Director’s Delegations

e Increases
~ 15 percent up to $750,000 subject to available funds
e Sidewalk Deviations

~ Adjacent to railroad and limited-access highway
right-of-way

- Where pedestrians are prohibited
e Federal Fund Swaps
. e Fund Shifts between Phase

_ e Exceptions to the Engineering Limit of 25% on
Small City Projects

18
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Proposed Criteria Changes for FY 2009 Funding Programs
March 23, 2007

BACKGROUND
Staff reviewed the last three cycles of TIB funding program ratings identifying the following:

o Categories that were under or over utilized
» Categories that did not reflect expected point generation
e Updates to respond to changes in program or legislative focus

The following report summarizes the proposed criteria changes for each funding program.

URBAN ARTERIAL PROGRAM (UAP)

Issue: Narrow streets have a large advantage over projects with sufficient width,
putting projects where an overlay is the best solution at a severe
disadvantage.

Proposal:  Revise the point range for existing geometrics.

Discussion: There is no change in maximum points a project can receive in the safety
category. It allows a more competitive rating on a street with sufficient width
in which an overlay is the right option.

Criteria Change Original Point Range Proposed Point Range
Existing Geometrics Oto15 0to10
Issue; Currently, we only assess the condition of the pavement and do not assess

the condition of the sidewalk.

Proposal:  Add a sub-category for the condition of existing sidewalk to the Pavement
Condition category.

Discussion: There is no change in maximum points a project can receive in the pavement
category. It allows a more competitive rating on streets where the sidewalks
are in poor condition.

Criteria Change Original Point Range Proposed Point Range

Sidewalk Condition 0 Oto5s
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SMALL CITY ARTERIAL PROG

RAM (SCAP)

Issue: Small city projects in downtown areas where an overlay is the most cost
effective solution do not compete as well as reconstruction projects.

Proposal: Add a sub-category for Downtown Rehabilitation to the Pavement Condition

category.

Discussion: This change would result in-making overlay projects in downtown areas more
competitive and allow TIB to fund a more cost effective overlay solution,
rather than a full reconstruction project.

Criteria Change Original Point Range Proposed Point Range

Within the downtown area 0 7t0 10

Directly connects to the 0 3t0 6

downtown area

Sidewalk Condition 0 Otob

SIDEWALK PROGRAM (SP)

Issue: Sidewalk projects that address pedestrian access in the central business
district with high pedestrian volumes do not compete as well in the sidewalk
program.

Proposal: Increase the points assigned to pedestrian access in the central business

district, and sub divide the category between the core business district and
other commercial areas.

Discussion: This change resuits in making projects in the central business district more
competitive. This will increase the maximum for the Pedestrian Access
Category from 30 to 35 points.

Criteria Change Original Point Range | Proposed Point Range

In the Central Business District Oto3 51010
In another commercial area 0 Oto5
Directly connects to the Central

. N 1 Oto5
Business District
Directly c_onnects to another 0 0to2
commercial area
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Issue: It is difficult for an agency to find the local match.

Proposal: Reduce the number of points for local match.

Discussion: This change results in reducing the points for local match. This will decrease
the maximum for the Local Support category from 20 to 15 points.

Criteria Change Original Point Range Proposed Point Range
Local Match Oto15 Oto 10
RECOMMENDATION

Direct staff to release the criteria change summary for public comment during April 2007.
Staff will present customer survey results to the Board at the May 2007 meeting. If adopted,
the new criteria will be in effect beginning with the FY 2009 funding cycle.
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Transportation Improvement Board

January 26, 2007
Laccy Community Center
Lacey, Washington
MINUTES
TIB BOARD MEMBERS PRESENT TIB STAFF
Commissioner Leo Bowman, Chair Mr. Dave Nelson Steve Gorcesler
Councilmember Jeanne Burbidge, Vice Chair  Commissioner Greg Partch Rhonda Reinke
Mr. Todd Coleman Ms. Robin Rettew Greg Armstrong
Councilmember Bill Ganley Ms. Heidi Stamm Theresa Andecrson
Mr. Mark Frejberger Mr. Harold Taniguchi Eileen Bushman/recorder
Ms. Paula Hammond Mr. Steve Thomsen
Ms. Doreen Marchione Mr. Jay Weber
Councilmember Neil McClure Mr. Ralph Wessels

Mr. Dick McKinley

TIB BOARD MEMBERS NOT PRESENT
Ms. Kathleen Davis
Councilmember Calvin Goings

CALL TO ORDER
Chair Bowman called the meeting to order at 9:05 AM.,

GENERAL MATTERS
A.  Approval of the November 17, 2006 Minutcs

MOTION: It was moved by Councilmember Ganley with a second from Councilmember Burbidge to
approve the minutes of the November 17, 2006 Board meeting as printed. Motion carried unanimously,

B.  Communications — Steve Gorcester referred the Board to the newspaper articles and letters in the board
packet. He specifically noted the article announcing Rep. Judy Clibborn as the new House
Transportation Chair. He also mentioned an article about the rising costs of highway projects and the
impact that has on the transportation system. The Seattle Times Editorial recognized Board member
Doreen Marchione for her lcadership in the region and making a difference. There were several articles
regarding TIB’s new awards for the Board’s perusal.

LOCAL PRESENTATIONS
Mayor Virgil Clarkson welcomed the Board to Lacey and noted the city’s appreciation of the transportation
funding throughout the state, and especially for Lacey.

Tukwila City Engineer, Bob Giberson, and TINTB Corporation Project Manager, Caroline Brabrook, gave a
brief presentation on past TIB projects including the South 180™ grade separation, Tukwila International
Boulevard (Phasc I), and Tnterurban Avenue, and the nearly complete S. 144™ Street and Tukwila International
Boulevard (Phase IT). The remainder of the presentation focused on the Tukwila Urban Access Improvement
project, which would improve safety, relieve congestion, minimize dclays, and support economic
development.

Lacey Assistant City Manager, Steve Spence, highlighted a past $6.9 million TIB project in northeast Lacey,
which had a total cost of $24.9 million. The city is now working on a Lacey Gateway project with four
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million square feet of development and 400 acres of mixed use urban center including a town square, parks,
and trails, The new development would gencrate an anticipated 8,000 to 10,000 new jobs, including
employment at Cabcela’s, one of the new retailers slated to build in that arca.

NON-ACTION ITEMS

A.

Chair’s Report - Chair Bowman stated that while he was in Washington, D.C., he had a brief
conversation with Congressman Dicks regarding the Bremerton Tunnel project. Commissioner Bowman
noted that this is a viable project.

Exccutive Director’s Report
Steve Gorceester reported on the following items:

Legislative Update

» The CHAP retention bill is before the House and Senate Transportation Committees. This
proposed bill retains the CHAP funds to be used for SCPP projects. Most lcgislators appear
to be supportive of this bill.

» Gavc a Dashboard demonstration to the Senate Government Operations and Elections
Committee and the Senate Economic Development, Trade and Management Committee at
the committecs’ request.

Audit Report — TIB rcccived a good audit report from the recent evaluation through the
Auditor’s Office. There was a discussion regarding the auditor’s perception that TIB is
required to recover unused right-of-way funds years after a project is completed. This
perception stemmed from the right-of-way revolving fund created scveral years ago. This fund,
which is theoretically defunct because it has ncver been funded, was to be uscd to bank right-of-
way. There was no finding on this point; however, we will increase our training on this
particular issuc.

New Positions

» TIB is currently recruiting for a Research Analyst position to improve our impact analyscs
project. This person will also be used as a backup for IT.

 Inthe [uture, we will be recruiting for a Pavement Management Engineer. This requires a
full-time position as data need to be current and collected continuously, which is very labor
intensive.

Highlighted Project Events
» City of Marysville — State Street ribbon cutting
« City of ScaTac - International Boulevard dedication

Upcoming Event
» February 23 — 11:00 AM — City of Sultan, Sultan-Basin Road

Financial Report — Theresa Anderson reported that the TIA fund balance is $3.7 million, with
outstanding payments of $2.4 million. Cumulative revenue for this account is $77 million with
$74 million in cxpenditures. The UATA fund balance is $9.8 million and has $5 million in
outstanding payments. The cumulative revenue in the UATA is $87 million and has $79
million in expenditures, which includes the bond debt payments. There is a $1.2 million fund
balancc in the Small City Sidewalk and Pavement Account. At this point, this new account has
only $666,000 in expenditures with $2 million in cumulative revenuc.
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Steve Gorceester used the Dashboard to show the Board how the Priority Array is tracked over
time. The systcm tracks each program and how many projects and amount awarded is in each
program. This systcm helps with managing delayed projects, cash flow, obligations and
demand, and future program size ability.

Project Activity Report — Greg Armstrong reported that therc was a total of 69 project
activities during the November/December reporting period: 45 close outs, five bid awards, 14
construction projects, and five design approvals. All of these project activitics resulted in a
total net reduction in TIB obligations of $137,721.

ACTION ITEMS
A.

Scope Change Request — City of Lacey: 6" Street

The City of Lacey requested a scope change on Sleater Kinney Road and 6™ Street. The change
would eliminatc the realignment of 6™ Avenue and rcconfigure the roadway by adding an
exclusive left turn lanc, dual optional center turn lane, and an exclusive right turn lane from
westbound 6" Avenuc onto Sleatcr Kinney Road. This request comes afler a lengthy delay on
the project due to right-of-way acquisition issues, which resulted in condemnation proccedings.
TIB staff met with the city several times to discuss alternatives, noting that the reali gnment of
this interscction was a high priority. This change would result in a $323,189 savings in UAP
funds.

MOTION: It was moved by Mr. McKinley with a second from Mr. Wcber to approve the
scope change to climinate the realignment of 6th Avenue and reconfigure it with an cxclusive
left turn lane, dual optional center turn lane, and exclusive right turn westbound onto Sleater
Kinney Road, resulting in a $323,189 surplus. Motion carried unanimously.

Sidewalk Deviation Request — City of Fife: Valley Avenue

The City of Fife requested a sidewalk deviation to eliminate sidewalks on both sides of Valley
Avenue East for approximately 1,000 fect where the project passes through Puyallup Tribal
Trust Lands. The existing 60-foot right of way is not wide enough to construct the full roadway
section, and additional right of way is required along the cntire length of the project. The city’s
negotiations with the Puyallup Tribe to obtain the required right of way have not been
successful. Several alternatives were discussed by the city and at a meeting with the city,
county, consultant, FMSIB, and TTB. After that mecting, the city council decided to build four
travel lanes with bike lanes on both sides and no sidewalks.

MOTION: It was moved by Mr. Nelson with a second from Mr. Weber to approve the Valley
Avenue sidewalk deviation on both sides of the roadway for approximately 1,000 feet where the
project passes through Puyallup Tribal Trust Lands. Motion carried unanimously.

Councilmember McClure and Commissioner Partch strongly recommended that the roadway
section be revised to provide a full five-foot bike lane to each side, reducing traffic lanc width.
Ms. Hammond went on record to state how disappointing it is to have a gap in this projcct. The
Board, as a whole, shared in this disappointment.
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SCPP Award — City of Oakesdale: First Street Walkway

The existing stairway that conncets downtown and the school 1s in very poor condition with
scvere cracking and a broken handrail. Funding for this project would provide an ADA
accessible walkway, eliminatc hazardous stairway and broken handrail, and replacc deteriorated
sidewalk with a safe facility.

MOTION: It was moved by Councilmember McClure with a sccond from Councilmember
Burbidge to approve $31,450 in SCPP funds for the design phase of the First Strcct Walkway
project, and to authorize the Executive Director to fund $296,150 for construction as soon as
surpluscs in the SCPP (und or transferred CHAP funding allows. Motion carricd unanimously.

Emergent Nature Request — SR-304 Bremerton Tunnel

U.S. Representative Norm Dicks sent a letter to TIB requesting TIB to obligate $5.9 million to
be used in place of federal funds for the interim funding for the SR-304 Downtown Bremerton
Pedestrian/Bremerton Transportation Access Improvement project. The earmarked federal
dollars would not be available until after October 1, 2007. The project is bid-ready and any
delays would resull in significant increascs in projcct costs. Because WSDOT has agreed to
spend TTB funds last, it is unlikely that TIB will actually nced to spend this money since the
project completion date is not until latc 2008 or early 2009. If the funds are expended, thc
Congressional earmark will replace the TIB funds. In the cvent this project proceeds with TIB
funds, contracting would be with Kitsap County or the City of Bremerton. The Board was
polled on December 18, 2006 rcgarding this emergent nature request, and a majority of
members indicated support for this request. This project reduces congestion, enhances
pedestrian salety, and improves ferry traffic management.

MOTION: It was moved by Mr. McKinley with a second from Ms. Marchione to approve
$5,900,000 in UAP funds through the emergent naturc process for the construction phase of the
BTC Acccss Improvements. Motion carried with opposing votes from Mr. Wessels and Mr.
Weber.

A qucstion was called by Mr. Weber that a lcad agency needs to be identified, either City of
Bremerton or Kitsap County. It was requested by Mr. Weber and Commissioner Partch that a
letter from the lead agency is sent to TIB supporting this project.

Mr. Wesscls voiced a concern that supporting this request would set a precedent for future
procedures regarding funding requests. It was noted that the cmergent nature request policy is
non-competitive. Chair Bowman stated that if the funding is available today, it should be used
for a project that is ready today, avoiding higher costs in the future from delays,

WAC Revisions Approval

The rcvisions to WAC 479-01, 479-12, and 479-14 were reviewed by the Assistant Attorney
Gencral Elizabeth Lagerberg and discussed at the January 25 work session. Rhonda Reinkc
rccommended the Board approve the revisions as prescnted.
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MOTION: It was moved by Councilmember McClure with a second from Commissioner
Partch to approve revisions made to WAC 479-01, with final adoption after a public hearing.
Motion carried unanimously.

MOTION: It was moved by Mr. McKinlcy with a second from Mr. Freiberger to approve
revisions made to WAC 479-12, with final adoption afler a public hearing. Motion carried
unanimously.

MOTION: It was moved by Councilmember McClure with a second from Councilmember
Burbidge to approve revisions made to WAC 479-14, with final adoption afier a public hearing.
Motion carried unanimously.
A public hearing will be held after all WACs have been approved by Board.
FUTURE MEETING
The next TIB meeting will be held on March 22-23, 2007 in Yakima, A meeting notice will be scnt
out by March 2, 2007.

ADJOURNMENT
The meeting adjourned at 10:45 AM.
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Widening planned for 112th

THE NEWS TRIBUNE
Last updated: February 6th, 2007 01:31 AM (PST)

Pierce County is getting closer to completing major improvements on 112th Street East, one of the longest major east-west corridors in the county,
but first it must widen the eastern part of it.

The road runs for about seven miles starting just east of McChord Air Force Base and ending on the west side of Puyallup. The stretch that still needs
widening goes for just less than a mile.

WHAT: Widen 112th Street East from one lane in each direction (with a center turn lane) to two lanes in each direction (with a center turn lane).
WHERE: From Woodland Avenue East to 86th Street East.

WHEN: Design currently under way. Right-of-way acquisition begins this year, construction starts in 2009 and completion in 2010.

WHY: Improve safety and relieve lraffic congestion on a major east-west roadway.

COST: Total of $6.4 million: $400,000, engineering; $2.5 million, right-of-way acquisition; $3.5 million, construction.

FUNDING SOURCE: The county road fund, traffic impact fees and the Transportation Improvement Board.

FOR MORE INFORMATION: Pierce County transportation officials will hold an open house from 4 to 7 p.m. Wednesday at the Woodland Elementary
School gymnasium, 7707 112th St. E. Staff will have maps and other displays.

MORE ONLINE AT: www.piercecounty wa.org/crp.
Eijiro Kawada, The News Tribune

Originally published: February 6th, 2007 01:00 AM (PST)

- Privacy Policy | User Agreement | Contact Ug | About Us | Site Map | Jobs@The TNT | RGS
tl’ii)u?ﬁ%w .. 1950 South State Street, Tacoma, Washington 98405 253-597-8742
@ @ Copyright 2007 Tacoma News. Inc. A subsidiary of The McClatchy Company s,
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SeaTac celebrates International Boulevard upgrades

The city of SeaTac celebrated the completion of improvements along International Boulevard with a dedication ceremony recently.

City officials and staff, project partners and the public came together for a ribbon cutting that included award presentations by Mayor
Gene Fisher to the consultant team, led by CH2M Hill, and other key project participants.

Stevan Gorcester, executive director of the state Transportation Improvement Board, commended SeaTac for having "made a great
contribution to ... the mission of completing the entire corridor ... by finishing this final segment and all the segments throughout the City."

Noting the state Highway 99 corridor is now fully funded for the 14-mile stretch from Tukwila to Federal Way, Gorcester added, "It was
less than half funded in 2001."

The Transportation Improvement Board has been the city's most significant funding partner, SeaTac officials noted, contributing
approximately $14 miliion to the $35 million project through a 3-cent aliocation from the state gasoline tax.

An additional $10 million came from grants and other outside sources. The city's share was approximately $11 million,

The International Boulevard improvement project came about when the Washington Department of Transportation's goal to make
improvements along the south end of the Highway 99 corridor coincided with the newly incorporated city of SeaTac's desire to improve its
image in the region.

One of the first accomplishments of the new city council was the renaming of Pacific Highway to International Boulevard-a name that
reflects the significance of the travel industry and a desire to shed the old image of "the strip,"

Under the leadership and continued support of the council, the city has taken the lead in International Boulevard with safety, operational
and aesthetic improvements to meet specific local needs.

Tom Gut, city engineer, recounted several lessons learned during the project that helped make it a success.

SeaTac took advantage of the opportunity to integrate Angle Lake frontage improvements into the project and applied a collaborative
approach to working with local businesses, which led to innovative access solutions, he said.

= CLOSE WINDOW--
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Bid Award Increase Staff Review
Urban Arterial Program (UAP)

Board Meeting Date: March 23, 2007

REGION Northwest FUNDING YEAR  FY 2003
LEAD AGENCY City of Ferndale PROJECTLENGTH  0.30 miles
PROJECTNUMBER  8-2-985(005)-1 FUNCTCcLASS Collector
PROJECTNAME  Malloy Rd AADT 1,400
Vista Dr to Golden Eagle Dr vestupy Not Required
BID AWARD TARGET March 2007
Phase TIB Funds Total Cost
DESIGN Funds approved for Design 44,253 103,386
Funds approved for Right of Way 461,776 765,000
CONSTRUCTION  Funds to be approved for Construction 1,075,717 1,313,333
TOTALS 1,581,746 2,181,719
NONELIGIBLE COST $0 TIB REIMBURSEMENT RATIO  72.5%

LOCAL MATCH FERNDALE $599,973; WSDOT 40 for a total of $599,973

EXISTING FACILITIES The intersection of Vista Drive and Malloy Road is at a sharp angle and is
not signalized. Two local streets, which intersect Vista Drive near Malloy

Road, create a five-legged offset intersection,.
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Bid Award Increase Staff Review
TIB Project Number 8-2-985(005)-1
Page 2

PROJECT BENEFITS

PROPOSED WORK

DISCUSSION

STAFF
RECOMMENDATION

BOARD ACTION

* Reduces congestion
* Improves safety

+« Enhances school access

Malloy Road will be widened to 36 feet and will include two travel lanes,
bicycle lanes, and a roundabout. The project will include curb, gutter, and
sidewalk along both sides of the road, drainage improvements and
improved school access.

The city requests an increase of $503,110 UAP Funds at bid award phase
as shown below,

Phase TIB Funds Total Cost
Project Selection 628,636 785,795
Scope Change 1,078,636  71.6% 1,487,931  89.4%
Bid Award 1,581,746  46.6% 2,181,719  46.6%
Total Change 953,110 1,395,924
151.6% Increase 177.6% Increase

A scope change and an increase of $450,000 were approved by the Board
at the March 2006 meeting. At that time, the city anticipated construction
in summer 2006, but difficulties obtaining right-of-way delayed the bid
until February 2007.

The city is seeking the increase for the following reasons:
* 20% increase in the cost of right-of-way since March 2006
» Unprecedented increase in cost of labor and materials

* Remaining administrative increase is limited to $94,295, which is
not sufficient to meet the city’s needs due to limited city resources
to cover increased costs

* The city would like an increase of $667,740 to restore the
matching ratio to the original 80/20 split

* Redesign costs for a roundabout instead of the signal that was
originally proposed

» Bids for this project were opened March 15, 2007, and, if
approved, this project will be constructed summer 2007

Staff recommends approval of an increase of $503,110 in UAP funds at
the Bid Award phase bringing the total to $1,581,746 in UAP funds.

Motion to approve an increase of $503,110 in UAP funds bringing the total
to $1,581,746 in UAP funds.
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PUBLIC WORKS DEPARTMEN T
2095 MAIN STREET/ P.O. BOX 936

City of FERNDALE, WA 98248
Ferndale - | (360) 384-4006
(WASHINGTO N

March 5, 2007

Mr. Stevan Gorcester
Transportation Improvement Board
P.O. Box 40901

Olympia, WA 98504-0901

Re: Project No. 8-2-985(005)-1
Dear_ Mr. Gorcester:

As you are aware, the City of Ferndale presently has the Malloy Roundabout out for bid. The bid opening
date is March 15, 2007. 1 wanted to give you the latest information on costs since the opening date is
only one week before the next TIB Board meeting, and we have asked for a place on the agenda,

Ferndale City Council has ongoing concerns about the cost escalation of this project. TIB directed the
City to pursue the roundabout as the only feasible way to resolve issues with the Ferndale School District.
On March 23, 2006, TTB augmented the original grant in the amount of $450,000 in recognition that the
roundabout project was going to cost more than the originally proposed signalized intersection. At that
time the City had the understanding that once the project went to bid more funds could be made available.

The larger footprint of the roundabout required the purchases of two additional residential properties,
Between the acquisition services, purchase price, and relocation costs the project has spent approximately
$450,000 on those properties. The expanded footprint of the roundabout and the need to achieve
acceptable grades also increased costs for fill and pavement materials, sidewalks, and excavation. The
engineer’s estimate for construction is $1,089,885. Assuming that the project comes in at that number,
Ferndale would need an additional $630,800 to get the funding ratio back to a 20/80 split. Achieving that
funding ratio is the Council’s goal.

Please advise me on any additional information you may need, and the format to present it in, in order to
consider this request.

Sincerely,

e

l .
Rofert Cccile,{é .

Public Works Director
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Bid Award Phase Staff Review

Small City Arterial Program (SCAP)

Board Meeting Date: March 23, 2007

REGION West FUNDING YEAR  FY 2006
LEAD AGENCY City of Montesano PROJECTLENGTH 0.13 miles
PROJECTNUMBER - 6-W-957(004)-1 FUNcTcLAss  Collector
PROJECT NAME Main Street AADT 1,400
Brumfield Ave to Wynochee Ave vEsTuDy Not Required
BID AWARD TARGET Mar 2007
Phase TIB Funds Total Cost
DESIGN Funds approved for Design 52,521 115,000
Funds approved for Right of Way 3,151 6,000
CONSTRUCTION  Funds to be approved for Construction 632,210 1,220,021
TOTALS 687,882 1,341,021
NONEUGIBLE COST $30,769 TIB REIMBURSEMENT RATIO 51.3%
LOCAL MATCH MONTESANO $422,139; WSDOT $0; Monte Square Motel $6,000; Federal

EXISTING FACILITIES

Funding $225,000 for a total of $653,139

The existing roadway is in poor condition with reflective cracking from
concrete panels and the original brick roadway. There is a lack of access

control and inadequate pedestrian facilities.
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Bid Award Phase Staff Review
TIB Project Number 6-W-957(004)-1
Page 2

PROJECT BENEFITS

PROPOSED WORK

DISCUSSION

STAFF
RECOMMENDATION

BOARD ACTION

+ Revitalizes entrance to city from SR-12
+ Improves safety

* Adds pedestrian facilities

The project reconstructs the main entrance to Montesano from SR 12. It
provides two travel lanes, a parking lane, curb, gutter, sidewalks, and
access control. In addition, the railroad crossing will be improved.

The city requests an increase of $187,882 in SCAP Funds as shown below.

Phase TIB Funds Total Cost
Project Selection 500,000 952,000
Design 500,000 0.0% 952,000 0.0%
Construction 500,000 0.0% 1,132,579  19.0%
Bid Award 687,882  37.6% 1,341,021 40.9%
Change 187,882 389,021
37.6% Increase 40.9% Increase

The city initially opened bids in October 2006, and rejected all bids
because they were too high. The project was revised, and readvertised.
This resulted in a reduction of $100,000.

The city has increased their local match by $201,139 to cover the cost
their portion of the increase,

Staff recommends approval of an increase of $187,882 in SCAP funds
bringing the total to $687,882 in SCAP funds.

» Motion to approve an increase of $187,882 in SCAP funds bringing the
total to $687,882 in SCAP funds.

Page 39




Increase Staff Review
Urban Arterial Program (UAP)

Board Meeting Date: March 23, 2007

REGION Southeast FUNDING YEAR  FY 2007
LEAD AGENCY City of Toppenish PROJECTLENGTH 0.21 miles
PROJECTNUMBER  8-4-178(003)-1 FUNCT CLASS  Minor
PROJECTNAME  Toppenish Ave & 2nd Ave AADT 4,733
A 5t to Division Ave & C St to 550" SW vesTupy  Not Required
BID AWARD TARGET  Jun 2007
Phase TIB Funds Total Cost
Funds approved for Design 50,000 50,000
DESIGN
Funds approved for Right of Way 0 0
CONSTRUCTION  Funds to be approved for Construction 600,585 746,346
TOTALS 650,585 796,346
NONELIGIBLE COST $0 TIB REIMBURSEMENT RATIO  81.7%
LLOCAL MATCH TOPPENISH $55,761; WSDOT $0; BNSF $90,000 for a total of
$145,761
EXISTING FACILITIES The existing track crossing on Toppenish Avenue and East Second

Street is in poor condition. The pavement is severely deteriorated and

there are inadequate pedestrian facilities.
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Project Increase Request Staff Review
TIB Project Number 8-4-178(003)-1
Page 41

PROJECT BENEFITS

PROPOSED WORK

DISCUSSION

« Improves safety

o Restores structural condition

The project will upgrade the railroad crossing at Toppenish Avenue and
2nd Avenue. The improved section will include new roadway surfacing
and base, curb, gutter, sidewalks, and improved storm drainage
facilities.

The city requests an increase of $174,585 in UAP Funds as shown
below.

Phase TIB Funds Total Cost
Project Selection 476,000 582,646
Design Approval 476,000 0.0% 582,646  0.0%
Current Estimate 650,585 36.7% 796,346  36.7%
Change 174,585 213,700
36.7% Increase 36.7% Increase

Several items were discovered during phase process that resulted in
this increase request. The items include:

+ Rising costs of construction materials and labor.

+ A large volume of unsuitable sub-grade materials that must be
removed and replaced with imported material.

¢ Unrealistic cost estimate from the railroad for the cost to
upgrade the two railroad crossings.

This increase should be considered by the Board for the following
reasons:

¢ The agency has very limited resources and is unable to cover
the funding shortfall.

* The reasons for the increase were outside the agency’s control.

e The project is nearly bid ready, design is nearly complete, right
of way has been acquired, and the cultural resources
assessment will be completed in March 2007,

Other options considered by the city to fund the shortfall:

s Reduce the scope of the project by eliminating the
improvements on 2" Avenue, except for the railroad crossing
improvements, and eliminating sidewalk on one side of
Toppenish Avenue. This would not meet the intent of the
program or result in enough savings to fill the gap.

e Submitting an application to the Yakima Valley Council of
Governments for federal funding to cover the funding shortfall.
This would require the project to meet additional federal
regulations and would likely result in increased project costs
and delay construction until 2008.
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Project Increase Request Staff Review
TIB Project Number 8-4-178(003)-1

Page 42
STAFF Staff recommends approval of $174,585 in UAP funds from the UATA
RECOMMENDATION account.
BOARD ACTION Motion to approve an increase of $174,585 in UAP funds bringing the

total to $650,585 in UAP funds.
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—— ‘ State of Washington
"% I‘ ' ’3 Transportation Improvement Board

Skamania County Route Jurisdiction Transfer Request
March 22, 2007

BACKGROUND

Skamania County made an informational presentation to the Board at the September 21,
2006 TIB meeting in North Bonneville. On October 31, 2006, Skamania County
requested a transfer of USFS 90 Road, Curly Creek Road, and Wind River Highway,
between SR 503 and SR 14, from Skamania County and USFS jurisdiction to WSDOT.
The USFS is in support of this transfer. The county has not contacted WSDOT
regarding this transfer. The affected agencies for this transfer request include Skamania
County, U.S. Forest Service and the Washington State Department of Transportation.

On February 22, 2007, TIB staff responded to Skamania County’s request to begin the
RJT process for USFS 90 Road using criteria in WAC 479-210. Criteria for changes to
the state highway system are found in RCW 47.17.001.

DESCRIPTION OF ROUTE

USFS 90 Road begins at the east end of SR 503 and follows the northern shore of Swift
Reservoir. Skamania County Curly Creek Road intersects USFS 90 at milepost 19.70.
Curly Creek Road extends 5.07 miles to the southeast where it intersects Skamania
County Wind River Road. Wind River Road proceeds southerly for 27.47 miles where it
intersects SR 14. The facility has two travel lanes with a typical pavement width of 22
feet. The surfacing is a combination of asphalt and bituminous surface treatment.

The ADT for USFS 90 Road varies between 780 and 2800 vehicles depending on
milepost. ADT on Curly Creek Road is seasonal and varies between 450 and 1100
vehicles. Wind River Road ADT varies from 3200 vehicles at SR 14 to 350 vehicles at
Old Man Pass.

STATUS

The USFS is currently responsible for operation and maintenance of USFS 90 Road.
Skamania County is currently responsible for operation and maintenance of Curly Creek
Road and Wind River Highway. One third of the county road fund comes from the
Federal Forest Funds timber tax which the county indicates could be eliminated in 2008.
The county has no funds to fill the deficit if the Federal Forest Funds are lost.
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WAC 479-210 RULES FOR RJT PROCESS

» TIB forms a subcommittee, comprised of at least two city, two county, and one
DOT representatives, to review the request

e Subcommittee prepares preliminary findings

e Board provides interested parties written notice of the preliminary findings
¢ Board provides a 30 day comment period

¢ A public meeting may be held

» Board provides written notice of adopted final findings to interested parties
» Board sends final findings and recommendation to LTC

RECOMMENDATION
Staff recommends the Chair appoint an Ad Hoc RJT committee to review the transfer

request.

Staff proposes the following 2007 schedule:

DATE TASK
March 23 Board establishes Ad Hoc committee to recommend preliminary findings.
May 25 Preliminary findings adopted by the Board.
May 29 Writ_ten notice., including preliminary fjndings, provided to interested
parties to begin 30-day comment period.
June 28 Public meeting notice mailed to interested parties.
July 27 Public meeting held and final findings adopted by Board.
July/August | Written notice of final findings provided to interested parties.
By Nov. 15 | Final findings and recommendation sent to LTC.
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SKAMANIA COUNTY
BOARD OF COMMISSIONERS

Skamania County Courthouse
Post Office Box 790 JIM RICHARDSON

PAUL J. PEARCE
District 1

Stevenson, Washington 98648 District 2
Al McKEE
(609) 427-3700 FAX: (509) 427-3708 District 3

TDD Relay Service (800) 833-6388

October 31, 2006

Transportation Improvement Board
P.O. Box 40901
Olympia, WA 98504-0901

RE: Skamama County Request of Route Jurisdiction Transfer
Dear Steve Gorcester:

Skamania County is excited to present the Route Jurisdiction Transfer (RJT) request
described at your North Bonneville meeting on September 21, 2006. This request is valid
when considering the requirements of RCW 47.17.001. Skamania County Department of
Public Works will work closely with the TIB during the evaluation process to provide all
necessary information and assist with the study.

The formal RIT request will consist of the following sections of Federal and County
roads:

Road Name: M.P. - M.P. Ownership: Notes:
USFS 90 Road 0.00-15.49 USFS End of 503 Ext to USFS 25 Rd
USFS 90 Road 15.49-19.70 USFS USFS 25 Rd. to Curley Creck Rd.

Curley Creek Rd.  0.00-5.07 Skamania County USFS 90 RD. to Wind River Rd.
Wind River Rd. 0.00-27.47  Skamania County Curley Creek Rd. to SR-14

If you have any questions, please contact Tod LeFevre in the Public Works Department
at 509-427-3919,

,./
-

i
/ / e

Paul Pearce, Chair
Skamania County Board of Commissioners
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Washington State N

Transportation Improvément Board

. TIB Members

Commissioner Lep Bowman
Chalk, Bentgn County

Councilmembir Jearine Burbidge
Vice Chair, Ciy of Féderal Way

M. Todd Coleman
Port of Vancoiver

Ms. Kathleen Davig
wspoTr

Ms. Mark Freiberger, P.E.
City of Colville

Councilmember Witliam Ganley
City of Battle Ground

Councilmember Calvin Goings
: Fierce Courity

- Ms.'Paula Hammond, P.E.
wSDoT

Ms, Doreen Marchione
Hopelink

Counciimember Neil McClure
City of Yakima

© Mr. Dick McKinley
City of Bellingham

Mr. Dave Melson
Grant County

Commissioner Greg Partch
Whitman Courity

Ms. Robin Retiew
Office of Financial Management

Ms. Heidi Stamm
HS Pubiic Alfairs

Mr. Harold Taniguchi
King County Metro Transit

Mr. Steve Thomsen
Snohomish County

Mr. Jay Weber
County Road Administration Board

Mr. Ralph Wessels, P.E.
Bicycle Alliance of Washington

Mr. Stevan Gorcester
Executive Director

P.O. Box 40901

Olyrnpia, WA 98504-0901
Phone; 360-586-1140
Fax: 360-686-1165
www tib wa.gov

February 22, 2007

Mr. Paul Pearce, Chair

Skamania County Board of Commissioners
Skamania County Courthouse

P. O. Box 790

Stevenson, WA 98648

RE: USFS 90 Road Route Jurisdiction Transfer Request
Dear Commiésioner Pearce: .

This is to confirm that the TIB has received your request to transfer ownership of USFS
90 Road, Curley Creek Road, and Wind River Road from the current owners to the
State of Washington. '

The TIB is currently collecting data in regards to the transfer criteria identified in WAC
479-210. Staff is making a preliminary assessment based on the criteria and will present
the assessment to the Transportation Improvement Board at the March 22-23, 2007

- Board meeting in Yakima. ’

The Board will form a subcommittee to review the preliminary assessment and may
schedule a public meeting to solicit further input. ‘A preliminary finding will be issued
and notification sent to interested parties giving them 30 days to provide written
comments. After the comment period, a final finding and recommendation will be
prepared for submittal to the Legislative Transportation Committee.

Please contact me at 360-586-1139 or steveg@tib.wa.gov if you have any questions.
Thank you.

erely,

"LW £
fevan Gorcester
Executive Director

c: Commissioner Leo Bowman, TIB Chair
Todd LeFevre, Skamania County Engineer
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<(-,-:~,"'-57\ Route Jurisdiction Transfer (RIT)

R A Application for Rural Highway Transfer

Mail your signed application and required attachments to the TIB Office at:
Post Office Box 40901 + Olympia WA 98504-0901

For assistance contact Omar Mehyar, TIB Operations Manager, at (360) 586-1149 or via email at OmarM@tib.wa.gov

Initiating Agency  Skamania County Legislative District(s) 15
Route Name  USF'S 90 Rd Click to Find Legislative District
Termini~ SR 503 Ext @ Cowlitz Co. Line and SR 14 near Carson Length in Miles . 53.04 miles
Chasstcaton | 07-08 Rovetmper 20040192135 5" 450 - 2,800
Contact Person  Tod LeFevre Phorie Number  509.427-3911

Email Address  jefevre@co.skamania.wa.us

Indicate if transfer was previously proposed

X No ™ Yes If yes, indicate year previously proposed

APPLICATION ATTACHMENTS

Check all attachments included with your application

8-1/2" x 11" Vicinity Map clearly showing the limits of the route
Letters of Support pertaining to the transfer request
Meeting Minutes pertaining to the transfer request  (TIB Meeting in North Bonneville, 9/21/2006)

AGENCY(S) INVOLVED IN TRANSFER

| Skamania County Og\lﬁ:\:\égl' RJT Request Originator
USFS ORIGINAL In Agreement with RJT |
_OWNER
WSDOT RECEIVING No contact on RJT

AGENCY

CERTIFICATION

Certification is hereby given that the information provided is accurate and the applicable attachments are complete and
included as part of the application package

Signature of Initiating Agency Date Signed

Tod LeFevre, P.E., County Engineer

Printed or Typed Name & Title

Route Jurisdication Transfer Application - RURAL HIGHWAY ' ~ Pagelofs
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EXISTING CONDITIONS

Enter the requested data for the route in the table below

Continous Left
Number of Travel Lanes 2 lanes Turn Lane NO
Pavement Width Right of Way 60"
(curb to curb OR edge to edge) 22 foet Width 30-60
™ Good
o - J_ . Type of
Condition of Existing Pavement X Fair X (Varies) Surfacing ACP/BST
™ Poor
I One Side _ i~ One Side
Curb Placement I~ Both Sides Sidewalk I Both Sides
Placement .
X None X None

ECONOMIC DEVELOPMENT ISSUES
Is this route included in a comprehensive plan for community development?

Skamania County is currently finalizing a Swift Area Subarea Plan. The plan will encompases over 34,000
acres of private property that is currently not zoned. (See Swift Area Vision Report 9-2006 attached)

Briefly discuss growth management/economic development issues

Skamania County is working on developing a growth management/economic Development plan as part of the
Swift Subarea Plan. These will ultimatley determine the impact to these 2-lane mountainous roads.

AGENCY EVALUATION OF ROUTE
Check all characte_ristics that apply to the route

A rural highway route should be designated as a state highway if it meets any of the following:

[ Designated as part of the national system of interstate and defense highways (popularly
called the interstate system)

] Designated as part of the system of numbered United States routes
[1 Contains an international border crossing that is open twelve or more hours each day

A rural highway route may be designated as a state highway if it is part of an integrated system of roads and

Carries in excess of three hundred thousand tons annually and provides primary access to a
rural port or intermodal freight terminal

Provides a major cross-connection between existing state highways
Connects places exhibiting one or more of the following characteristics:
» A population center of one thousand or greater
» An area or aggregation of areas having a population equivalency of one thousand or more

such as recreation areas (See page 4 to determine Equivalent Population)
» A county seat

» A major commercial-industrial terminal in a rural area with a population equivalency of one
thousand or greater

Describe connected places in space below

Route Jurisdication Transfer Application - RURAL HIGHWAY Page 2 of 5
Page 48




300,000 tons: These roads provide access to over 50,000 acres of private timberlands and
over 500,000 acres of National Forest. Historical cuts in this area exceed those numbers,
Current Traffic counts uphold this specification and both sides of the loop are connected to
the rural ports in Longview and Skamania. Cross Connection: This would provide a cross

connection between I-5 via SR 503 and SR 14.Popuilation of 1,000 or Greater: These
roads connect the communities of Carson, Stabler and Northwoods with a combined
population of well over 2,000. Development is increasing in the Swift area, and population is

EVALUATION CRITERIA FOR ROUTE

Check all criteria that apply to the route. Provide an explanation for each checked criteria in the spaces provided on the
following pages :

] For any route wholly within one or more contiguous jurisdictions which would be proposed for
transfer to the state highway system under these criteria, if local officials prefer, responsibility
will remain at the local level,

State highway routes maintain continuity by being composed of routes that join other state
routes at both ends or to arterial routes in the states of Oregon and Idaho and the province of
British Columbia. :

n Public facilities may be considered to be served if they are within approximately two miles of a
state highway.

Exceptions may be made to include:

» Rural spurs as state highways if they meet the criteria relative to serving population

centers of 1,000 or greater population or activity centers with population equivalencies or an
aggregated population of 1,000 or greater

» Urban spurs as state highways that provide needed access to Washington state ferry
terminals, state parks, major seaports, and trunk airports

» Urban connecting links as state highways that function as needed bypass routing of

regionally oriented through traffic and benefit truck routing, capacity alternative, business
congestion, and geometric deficiencies

When there is a choice of two or more routes between population centers, the state route designation shall
normally be based on the following considerations:

The ability to handle higher traffic volumes

The higher ability to accommodate further development or expansion along the existing
alignment

The most direct route and the lowest travel time

The route that serves traffic with the most interstate, statewide, and interregional significance

The route that provides the optimal spacing between other state routes

The route that best serves the comprehensive plan for community development in those
areas where such a plan has been developed and adopted.

Route Jurisdication Transfer Application - RURAL HIGHWAY Page 3 of 5
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EXPLANATION OF CRITERIA

Enter detail for the Checked Criteria in the spaces below

Skamania County is requesting this RJT in conjunction with the USFS because of projected future
transportation budget shortfalls and possible inability to maintain this sections of roads for the public good.

Tab to Continue Detail in Next Cell

This RJT would provide an alternative State Route from the center of the Columbia River Gorge to the I-5
Coridor north of Vancouver Washington.

Tab to Continue Detail in Next Cell

Route Jurisdication Transfer Application - RURAL HIGHWAY Page 4 of 5
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RECREATIONAL GENERATOR URBAN AREA POPULATION EQUIVALENT

These traffic generators are used by society during its leisure time for recreational and cultural purposes.
Included are parks, beaches, national and state forests, civic centers, sports arenas, historical sites and
monuments, outdoor theaters, state and county fairgrounds, and other facilities. For this type of travel
generator, annual visitations are converted to population equivalencies.

If several recreational travel generators are located closely together or can be served by only one possible
route, such as in a coastal peninsula or mountainous area, the visitations may be combined in the ranking
process. Annual recreational generator visitations are to be reduced to a population equivalency by the
following graph. Enter the chart at the bottom with the appropriate number of annual visitations and read on
the left of the population equivalency at the point where the vertical visitation line intersects the curve.
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Page 1 of 2

RCW 47.17.001
Criteria for changes to system,

I considering whether to make additions, deletions, or other changes to the state highway system, the
legislature shali be guided by the following criteria as contained in the Road Jurisdiction Committee Phase |
report to the legislature dated January 1987:

(1) A rural highway route should be designated as a state highway if it heets any of the following criteria;

(a) Is designated as part of the national system of interstate and defense highways (popularly called the
interstate system); or

(b) Is designated as part of the system of numbered United States routes; or
(c) Contains an international border crogsing that is open twelve or more hours each day.

(2) A rural highway route may be designated as a state highway if it is part of an integrated system of
roads and:

(a) Carries in excess of three hundred thousand tons annually and provides primary access to a rural port
or intermodal freight terminal;

(b) Provides a major cross-connection between existing state highways;
{c) Connects places exhibiting one or more of the following characteristics:
(i) A population center of one thousand or greater,

(i) An area or aggregation of areas having a population equivalency of one thousand or more, such as, but
not limited to, recreation areas, military instailations, and so forth:

(iif) A county seat;

(iv) A major commerciak-industrial terminal in a rural area with a population equivalency of one thousand or
greater; or

(d) Is designated as a scenic and recreational-highway.

(3) An urban highway route that meets any of the following criteria should be designated as part of the
state highway system;

(a) Is designated as part of the interstate system;
(b) Is designated as part of the system of numbered United States routes:

(c) Is an urban extension of a rural state highway into or through an urban area and is necessary to form
an integrated system of state highways; :

(d) Is a principal arterial that is a connecting link between two state highways and serves regionally
oriented through traffic in urbanized areas with a population of fifty thousand or greater, or is a spur that
serves regionally oriented traffic in urbanized areas.

(4) The following guidelines are intended to be used as a basis for interpreting and applying the criteria to
specific routes:

(a) For any route wholly within one or more contiguous jurisdictions which would be proposed for transfer
to the state highway system under these criteria, if local officials prefer, responsibility will remain at the local
level.

(b) State highway routes maintain continuity of the system by being composed of routes that join other
state routes at both ends or to arterial routes in the states of Oregon and idaho and the Province of British
Columbia.

(c) Public facilities may be considered to be served if they are within approximately two miles of a state
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highway.

(d) Exceptions may be made to include:

(i) Rural spurs as state highways if they meet the criteria relative fo serving population centers of ane
thousand or greater population or activity centers with population equivalencies or an aggregated population
of one thousand or greater:

(ii) Urban spurs as state highways that provide needed access to Washington state ferry terminals, state
parks, major seaports, and trunk airports; and

(i) Urban connecting links as state highways that function as needed bypass routing of regionally oriented

through traffic and benefit truck routing, capacity alternative, business congestion, and geometric deficiencies.

{e) In urban and urbanized areas:

(i) Unless they are significant regional traffic generators, public facilities such as state hospitals, state
correction centers, state universities, ferry terminalg, and military bases do not constitute a criteria for
establishment of a state highway; and

(if) There may be no mare than one parallel nonaccess controlied facility in the same corridor as a freeway
or limited access facility as designated by the metropolitan planning organization.

(f) When there is a choice of two or more routes between population centers, the state route designation
shall normally be based on the following considerations:

(i) The ability to handle higher traffic volumes:;

(i) The higher ability to accommodate further development or expansion along the existing alignment;
(iif) The most direct route and the lowest travel time;

(iv) The route that serves traffic with the most interstate, statewide, and interregional significance;

(v) The route that prov.ides the optimal spacing between other state routes; and

(vi) The route that best serves the comprehensive plan for community development in those areas where
such a plan has been developed and adopted.

(g) A route designated in chapter 47.39 RCW as a scenic and recreational highway may be designated as
a state highway in addition to a parallel state highway route.

[1993 ¢ 430 § 1; 1990 ¢ 233 § 1]
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_ Chapter 479-210 WAC
ROUTE JURISDICTION TRANSFER RULES AND REGULATIONS
Last Update: 11/19/91

WAC SECTIONS
479-210-010 Purpose and authority.

479-210-250 Interpretation and application of criteria to specific routes,

479-210-300 Admiinistration costs.

479-210-400 Reports to legisiative transpoitation committee,

WAC 479-210-010 Purpose and authority. Section 62, chapter 342, Laws of 1991, provides that the transportation
improvement board shall utilize the criteria established in RCW 47.17.001 in evaluating petitions and to adopt rules for
implementation of the process, and being a multijurisdictional body, is directed to receive and review petitions from cities,
counties, or the department of transportation requesting any addition or deletion from the state highway system,

[Statutory Authority: Chapter 47.26 RCW and 1891 ¢ 342 §% 60 and 62. 91-23-091, § 479-210-010, filed 11/1 9/91, efiective 12/20/91.]

-WAC 479-210-100 Definitions. For purposes of implementing the requirements of section 62, chapter 342, Laws of
1991, relative to the transportation improvement board, the following definitions shall apply:

(1) Board - When board is used in this chapter, it refers to the transportation improvement board.

(2) Connecting link - Connecting links should provide system continuity, including needed alternate routing of
regionally oriented through-traffic or access to major regional-based public facilities or fraffic generators. Generally, links
bypass the central business district and/or the central city and form loops and beltways.

(3) Connection to places - Places may be considered connected if they are within approximately two miles of a state
highway. -

(4) Corridor - A corridor may vary depending on the characteristics of a region and the use of the facilities. The
corridor limits used by the board to analyze a state highway route will be as described by the metropolitan planning
organization (MPO) or regional transportation planning organization (RTPO) for the area where the route is located.,

(5) Parallel highway route - Paraliel route consideration is used to analyze alternative routes within the same corridor.
Outside a corridor, a route should be considered a viable highway route if it meets the other criteria in this chapter.

(6) Population equivalency of one thousand or more - To determine the equivalent population of a recreation area,
refer to the WSDOT publication, "Guidelines for Amending Urban Boundaries, Functional Classifications, and Federal-
Aid Systems,"

(7) Rural highway route - A rural highway route is the portion of a route that lies outside a federal urban area
boundary.

(8) Urban highway route - An urban highway route is the portion of a route that is within a federal urban area
boundary.

[Statutory Authority: Chapter 47.26 RCW and 1991 ¢ 342 §§ 60 and 62. 91-23-091, § 479-21 0-100, filed 11/19/91, effective 12/20/91 J

WAC 479-210-150 Criteria for rural highway routes. In considering whether to make additions, deletions, or other
changes to the state highway system, the legislature is guided by criteria in RCW 47.17.001. The local agencies,
department of transportation and the board will use these same criteria to assess the merits of any proposed changes to
the state highway system. The following criteria will be used to assess the merits of a proposed change to a rural route:

(1) A rural highway route shouid be designated as a state highway if it meets any of the following criteria:

(a) Is designated as part of the national system of interstate and defense highways {popularly called the interstate
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system); or
(b) Is designated as part of the system of numbered United States routes; or
(c) Contains an international border crossing that is open tweWe or more hours each day.
(2) A rural highway route may be designated as a state highway if it is part of an integrated system of roads and:

(a) Carries in excess of three hundred thousand tons annually and provides primary access to a rural port or
intermodat freight terminal;

(b) Provides a major cross-connection between existing state highways; or
(c) Connects places exhibiting one or more of the following characteristics;
(1) A population center of one thousand or greater;

(ify An area or aggregation of areas having a population equivalency of one thousand or mors, such as, but not limited
to recreation areas, military installations, and so forth;

(iii) A county seat;

(iv) A major commercial-industrial terminal in a rural area with a population equivalency of one thousand or greater.

[Statutory Authority: Chapter 47.26 RCW and 1891 ¢ 342 §§ 60 and 62. 91-23-091, § 479-210-150, filed 11/1 9/91, effective 12/20/91.]
WAC 479-210-200 'Critaria for urban highway routes. In considering whether to make additions, deletions, or other
changes to the state highway system, the legislature is guided by ctiteria in RCW 47.17.001, The local agencies,
department of transportation and the board will use these same criteria to assess the merits of any proposed changes to
the state highway system. An urban highway route that meets any of the following criteria should be designated as part
of the state highway system: :

(1) Is designated as part of the interstate system;

(2) Is designated as part of the system of numbered United States routes;

(3) Is an urban extension of a rural state highway into or through an urban area and is necessary to form an
integrated system of state highways;

(4) Is a principal arterial that is a connecting link between two state highways and serves regionally oriented through

traffic in urbanized areas with a population of fifty thousand or greater, or is a spur that serves regionally oriented traffic
in urbanized areas.

[Statutory Authority: Chapter 47.26 RCW and 1991 ¢ 342 §§ 80 and 62. 91-23-091, § 479-210-200, filed 11/19/91, effective 12/20/91.)

WAC 479-210-250 Interpretation and application of criteria to specific routes. These guidelines are intended to be
used as a basis for interpreting and applying the criteria to specific routes.

(1) For any route wholly within one or more contiguous jurisdictions which would be proposed for transfer to the state
highway system under these criteria, if local officials prefer, responsibility will remain at the local level.

(2) State highway routes maintain continuity by being composed of routes that join other state routes at both ends or
to arterial routes in the states of Oregon and Idaho and the province of British Columbia.

(3) Pubiic faciiities may be considered to be served if they are within approximately two miles of a state highway.
(4) Exceptions may be made to include:

(a) Rural spurs as state highways if they meet the criteria relative to serving population centers of 1,000 or greater
poputation or activity centers with population equivalencies or an aggregated population of 1,000 or greater;

(b) Urban spurs as state highwéys that provide needed access to Washington state ferry terminals, state parks, major
seaports, and trunk airports; and
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{c) Utban connecting finks as state highways that function as needed bypass routing of regionally oriented through
traffic and benefit truck routing, capacity alternative, business congestion, snd geometric deficiencies.

(5) In urban and urbanized areas:

(a) Unless they are significant regional traffic generators, public facilities such as state hospitals, state correction
centers, state universities, ferry terminals, and military bases do not constitute a criteria for establishment of a state
highway; and '

(b) There may be no more than one parallel nonaccess controlied facility in the same corridor as a freeway or limited
access facility as designated by the metropolitan planining organization.

(6) When there is a choice of two or more routes between population centers, the state route designation shall
normally be based on the following considerations:

(a) The ability to handle higher traffic volumes;

(b) The higher ability to accommodate further development or expansion along the existing alignment;
(c) The most direct route and the lowest travel time;

(d) The route that serves traffic with the most interstate, statewide, and interregional significance:

(e) The route that provides the optimal spacing between other state routes; and

(f) The route that best serves the comprehensive plan for community development in those areas where sdch a plan
has been developed and adopted. :

[Statutory Authority: Chépter 47.26 RCW and 1991 c 342 §§ 60 and 62. 91-23-091, § 479-210-250, filed 11/1 9/91, effective 12/20/91.]
WAC 478-210-300 Administration costs. The board costs for necessary staff services and facilities that are

attributable to the route jurisdiction transfer program shall be paid from the urban arterial trust account in the motor
vehicle fund.

[Statutory Authority: Chapter 47.26 RCW and 1991 ¢ 342 §§ 60 and 62. 91-23-081, § 479-210-300, filed 11/1 9/91, effective 12/20/91 )
WAC 479-210-350 Board review of route Jurisdiction transfer requests, The chairman will appoint a subcommittee

that will review a route jurisdiction transfer request. The subcommittee should consist of at ieast two city, two county and
one department of transportation board members,

[Statutory Authority: Chapter 47.26 RCW and 1891 ¢ 342 §§ 60 and 62. 91-23-001, § 479-210-350, filed 11/19/91, effective 12/20/91))

WAC 479-210-400 Reports to legislative transportation committee. In addition to the implementation report due
August 1, 1991, the board shall forward to the legislative transportation committee by November 15 each year any
recommended jurisdictional transfers.

[Statutory Authority: Chapter 47.26 RCW and 1991 ¢ 342 §§ 60 and 62. 91-23-081, § 479-210-400, filed 11/19/91, effective 12/20/91 ]
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Chapter 479-05 WAC

Basis

Chapter 479-05 WAC is the program requirements for UATA and TIA funded programs. This chapter
outlines and will match the “General Requirements™ (rom the TIB Guidelines. It adds missing requircments
and deletes outdated rules. The revision is meant to increase clarity of the rules, improve understanding, and
develop continuity.

This draft is to ensure the most current policy is implemented into WAC. The initial Board Review was at
the September 2006 meeting. Changes requested are incorporated into this version, with new scctions
highlighted as follows:

Discussion of changes

011- New scction is added for emergent nature projects entitled Submission and limitation of
emergent nature projects. This is based on the TIB Program Guidelines.

012 - New section is added for transfer of funding source. This only impacts urban projects.

020 - Revision of the section Six-year transportation program plan. AKA - the local agency’s
perpetual advanced six-year plan for coordinated transportation program expenditures - RCW
35.77.010, 36.81.121 and 35.58.2795.

041- New section added when a VE study may be waived.

050 - Project phases. Renamed project phases to improve clarity.

051 — New section adding project modification and scope change — changes from discussion in
September, 2006.

060 — Methods of construction. AAG suggested language change for exemption from bidding
requirements. :

100 —Utilities adjustment and relocation — separated from RR adjustment or relocation which is 101.
130 — Project landscaping and aesthetic improvements. This scction defincs more specifically the
itcms that arc allowed, and disallowed.

131 - New section added for mitigation costs and limitations. This is a section that has been in
policy, but not in WAC.

141 — New section on eligible reimbursement of right of way. Includes wording for full parcel takcs
TIB reimbursement, remnant sale, and if not built fundin g may be returned.

150 — Removes a restriction on bicycle facilities that only allows them if a nonmotorized plan calls
for inclusion. Bicycle facilitics should be included based on engineering judgment, salety, and
continuity of the bicyclc network.

170 — New section on reimbursement of engineering costs and states an cxception.

171 — New section on cultural resource assessment reimbursement.

200 — New section on agency requested increase.

201 — New section on how agency requests the increase.

202 — New scction on review of the increasc request. Includes AAG wording.

203 - New section if an incrcase is not approved. What other remedics the local agency has available.
210 — New scction on project delay. Changed wording for phase (construction phase instead of bid
award). Project delay section implements a policy previously adopted by the Board.

211 — New scction describing the stages of delay. AAG changed board hearing to next section.
212 - New section review and consequences of delay. AAG changed language makes it clearer.
Includes wording on suspension or withdrawal.
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Chapter 479-05 WAC
PROGRAM REQUIREMENTSLast Update: 8/4/03wac

479-05-010  Submission of proposed projects.

479-05-011  Emergent nature project submission and limitations.
479-05-012  Urban project transfer for completion.

479-05-020  Six-year transportalion program plan.

479-05-030 A registered professional engincer must be in charge.
479-05-040  Valuc engincering study requirements.

479-05-041  When a value engincering study may be waived.
479-05-050  Project phascs.

479-05-051  Project modification and scope change.

479-05-060  Mecthods of construction.

479-05-070  Design standards or deviations.

479-05-080  Standard specifications.

479-05-100  Ultility adjustments or relocalions.

479-05-101  Railroad adjustments or relocation.

479-05-120  Street illumination and traffic control devices.
479-05-130  Project landscaping and aesthetic improvements,
479-05-131  Mitigation costs and limitations.

479-05-140  Acquisition of rights of way.

479-05-141  What is eligible for reimbursement of right of way.
479-05-170  Reimbursement of engineering costs.

479-05-171  Reimbursement of cultural resource assessment costs for TIT funded projects.
479-05-200  When an agency may requcst an increase in TIR funds.
479-05-201  How an agency requests an increase in TIB funds.
479-05-202  Criteria the board and the executive director uses when reviewing increase requests.
479-05-203  If an increase is not approved.

479-05-210  When a project is considered delayed.

479-05-211  'The stages of dclayed projects.

479-05-212  Review and consequences of delay.

WAC 479-05-010 Submission of proposed projects. A call
for projects may be made as the board deems appropriate.
Subseguent to a call, a priority array may be adopted. The array
will be published and will list all approved applications.
Special funding programs or a special call for projects may be
made by the board as funds allow.

[Statutory Authority: Chapter 47.26 RCW. 03-16-077, § 479-05-
010, filed 8/4/03, effective 9/4/03. Statutory Authority:
Chapters 47.26 and 47.66 RCW. 99-24-038, § 479-05-010, filed
11/23/99, effective 12/24/99.]

NEW SECTION

WAC 479-05-011 Emergent nature project submission and
limitationsg. An eligible agency may request the Transportation
Improvement Board consider a project for emergency funding
outside of the normal call for projects. To be considered as
emergent nature, a project must demonstrate the following:

(1) There has been a significant change in the location or

(2) The work proposed 1s necessary to avoid or reduce
serious traffic congestion in the area of the project in the
near future.

(3) A partially funded project that, if completed, would

WAC (3/15/0732A420/060-A406 4:08 PM2+26
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enable a community to secure an unanticipated economic

development opportunity.

{(4) Other funding sources the local agency has applied for
or secured for the project.

(5) The funding of the project would not adversely impact
currently funded projects,
The agency may be asked to make a presgentation to the board on
the project.

NEW SECTION

WAC 479-05-012 Urban project transfer for completion. Tf
an urban project meets the criteria of both the Urban Arterial
Trust Account (UATA) and Transportation Improvement Account
(TIA), the funding source for the project may be transferred
from one account to the other as the board deems necessary to
ensure project completion,

WAC 479-05-020 Six-year transportatien-transportation

program plan.improvement—plan. Projects gelected in the
priority array must be included in the local agency’s perpetual

transportation program expenditures prior to receiving
authorization to proceed on the project.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. RCW
35.77.010, 36.81.121 and 35.58.2795. 99-24-038, § 479-05-020,
filed 11/23/99, effective 12/24/99.]

RENUMBER SECTION

WAC 479-05-030 A registered professional engineer must be
in charge. All projects using kbeard-UATA or TIA funds will be
supervised by a professional engineer registered in the state of
Washington.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-
038, § 479-05-070, filed 11/23/99, effective 12/24/99.]

WAC 479-05-040 Value engineering study requirements. A
value engineering study 1s required for urban projects with
total cost exceeding two and one half million dollars or when
determined by the fas beard
staffexecutive director.—in-—eh
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NEW SECTION
WAC 479-05-041 When a value engineering study may be
waived. If the project meets one of the following criteria, the

WAC (3/15/0732A4AB406540005 4:08 PME+Ae—PML0 (8e234) [ 60 ]
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study is automatically walved:

(1) Project receives less than twenty percent in board

funds; or
(2) Project is construction only.

The executive director has the discretion to waive the wvalue
engineering study requirement i1f the total project cost is less
than five million dollars

The board heo & sUlon Lo ko waive value
[nn) OO T T A R F A oot e e ES SN A G a3 ey o e ARSI T Z R NN TR AP T
[ S B LTSS WS NI W il i A Y ey AT NP I N P W WP 47 i i LAt AT LS A B R A Al Vo e e e e Ly v /" W N v L A i WAR WAL UL
I e e B PR L= LR B T B et e Pt o W o ~ £ L W N o g Pt L N oy ] Pt
TSP N S R A A N NP N i i i i e ._)\_,LA.\.J._Y .L.\._—%LA._L_L ISR 1) &) A NP A Ny ) i A iy i g J—\JN\..J».J o _L_J_L u_} e L [ e g T o
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[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-040, filed 11/23/99, effective 12/24/99.]

WAC 479-05-050 Phases—ef—projectProject phases. Projects

authorized by the board are divided into the following phases:

(1) Design Phase+ ~— documents that must be received prior
to phase approval include:
(a) Sigr ol #iunding gt

partners are Lully commltted tu

(b)Page from the adopted six vear
transpertatieontransportation program—imprevement plan Ehat—which
lists the project;

(c)Signed fuel tax agreement; and
(d)Consultant agreement (small city arterial and small
city sidewalk programs only) .
(2) comstruvetion-Bid Phase+— - -~ - documents that must be

received prior to phase approval include:
(a) Signed eenstruection prespectus bid authorization
form that eeﬁé%%m%coﬁtainﬁ-
%ﬁﬂé&ﬂgw@af%ﬁefsma%e—eemm%@%eéPlans and
Sp@lelcathH package;
(11) Written confirmation of funding partners; and
(iii) that full funding is available for the project.

to—futdeconsbruction—coest
(b) deed-or eother documentatien that Signed
confirmation that right-of-way is acquired or possession and use
is in place;
fer—and——speaification package ie—-attached to
prospectus
WAC (3/15/0732420/065 5 06 4:08 PM2+26 PML{w00 M) [ 61 ]
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(¢c) Engineer’ sing estimate is in final format;

(ed) Consultant agreement (small city arterial and
small city sidewalk programs only);

(e) Certification that a cultural resource assessment
was completed (if applicable); and

(£#£) Traffic signal warrants (if applicable).

(3) —Bie-bperningand AwardConstruction Phase+— -

documents that must be received prior to phase approval include:

(a) Updated cost estimate form signed by an agency
official and the project engineer;

(b) Bid tabulations; and

(c) Description of cost changes.
(4) ECemeraet CompletienProject Closeout Phase —
documents that must be received prior to phase approval include:
(a) Updated cost estimate form signed by an agency
official and the project engineer;
(b) Final summary of quantities; and

(c) Accounting history signed by agency financial
manager or official.

[Statutory Authority: Chapter 47.26 RCW. 03-16-077, § 479-05-
050, filed 8/4/03, effective 9/4/03. Statutory Authority:
Chapters 47.26 and 47.66 RCW. 99-24-038, § 479-05-050, filed
11/23/99, effective 12/24/99.]

NEW SECTION

WAC 479-05-051 Project modification and scope change. The
executive director may approve scope changes except the
following which wiidiPbe rewviewed -require board approvalby the
board:r:

(1) A echange in the project limits with a request for an
increase in funding beyond the Executive Director'’'s
administrative authority in WAC 479-01-060:

(2) aéééﬂg—Addjng or decreasing through lanes;

%@palatlon ,S@@&f&%ﬁfﬁ

lineal feet_
(5) neluston—Inclusion or exclusion of major project

executlve dlrector _or

(6) ehaﬂgemChange% to @fegfdmmprOJect components that were
used to rate the project.

WAC 479-05-060 Methods of construction. 2ll construction
using beard-UATA or TIA funds will be advertised, competitively
bid, and contracted, except:

(1) Utility and railroad relocations and adjustments;

WAC (3/15/0732/254665/8 06 4:08 PMZ+26—PMIGe0G-238) [ 62 ]
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) Local agencies may be otherwise exempt from blddlng
regquirements 1f so authorized by an applicable gstatute contained

in chapter 36.77, 35.22, 35.23, or 35.27 RCW.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-060, filed 11/23/99, effective 12/24/99.]

RENUMBERED SECTION

WAC 479-05-070 Desgign standards or deviations. All
projects will be—prepared—using—ewrsrently-applicabledesign
stapdards+ designed using the City and County Design Standards
publication of the WSDOT local agency guidelines manual. Any
deviation from the design standard must be approved in writing
by the Executive Director.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-090, filed 11/23/99, effective 12/24/99.]

WAC 479-05-080 Standard specifications. The current
edition of the Standard Specifications for Road, Bridge, and
Municipal Construction or eguivalent, will be used as the
standard for cons truction of board funded projects.

e b et A Zhys 7 4 o TR N o o = I R A '|n = 3
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] e EWSPN
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aoingboard—funds
[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-080, filed 11/23/99, effective 12/24/99.]

WAC 479-05-100 Utility and-railread-adjustments and— or
relocations. Utility ame—railread-adjustments emd—or T
relocations may be pesfermed-reimbursed using the following
criteria:

(1) If it is a direct cost for utility adjustments that are
owned by the local government;

(2) If the utility provider owns the property in fee
title; or

(3) TIf the Utility Franchise Agreement requires the local
agency to pay for thosge utility adjustments or relocations
required by state or local government.

Upgrading of utilities is not eligible for reimbursement by UATA
or TIA funds.

If the proposed work will cause a significant change in scope,
the agency must seek board approval.

i
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NEW SECTION

WAC 479-05-101 Railroad adjustments or relocation.
Railroad adjustments or relocations may be reimbursed using the
following criteria:

(1) 7IB will reimburse the local agency for reasonable and
necessary costs.

(2) There is a direct impact within the project limits.
Improvements beyond the necessary replacement costs to mitigate
the impacts of the project, will not be reimbursed.

WAC 479-05-120 Street jillumination and Ttraffic control
devices., Traffic control devices for an approved project may be
purchased and installed under RCW 35.22.620(3), 35.23.352(1),
and 36.77.065(3) by:

(1) The contractor for the construction phase of the

project; or

(2) Local Aagency employees
UATA or TIA funds may be used in the costs to underground
service connections for street illumination and traffic signal
services within the approved project scope.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-120, filed 11/23/99, effective 12/24/99.]

WAC 479-05-130 Project landscaping and aesthetic
improvements. Cost of landscaping and aesthetic improvements is
limited to three percent of the total eligible authorized
project costs.

(1) Landscaping includes:

(a) Cost of trees, shrubs, sod, and other plant material

(b} Top soil and bark

(c) Irrigation and tree grates

(d) Labor for installation
(2) Aegthetic improvement includes:

(a) Ornamental lighting .

() The local agency share of the cost of undergrounding of

(c) Public art
(d) Special surfacing treatments (stamped concrete, pavers)
(e) Labor for ingtallation
(3) Ttems not considered landscaping or aesthetic improvements
are.

__ (a) FErosion control treatment is—met-—considered a part—eof
londscaping-costs

(b) Wetlands mitigation (plantings) required by federal or
state regulations.

(c) Property restoration

Requests for increases in landscaping and related costs are

WAC (3/15/0732428/065-45405 4:08 PM2+26—PMLI-00-234) [ 65 ]
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subject to WAC 479-05-201, WAC 479-05-202, and WAC 479-05-203.
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Chapters 47.26 and 47.66 RCW. 99-24-038,

effective 12/24/99.]

[Statutory Authority:
§ 479-05-130, filed 11/23/99,

NEW SECTION

WAC 479-05-131 Mitigation costs and limitations. Mitigation
costs may include:

(1) Sound walls/berms: Unless required by specific
regulations, TIB will not participate in this cost.

{2) Superfund sites: TIB funds will not participate in the
cost of cleanup.

(3) Bridges: Bridge designs exceeding the most cost
effective are not eligible for participation.

(4) Wetlands: Mitigation in excess of what is required by
federal or state requirements are not eligible to be reimbursed.
UATA or TIA funds may not be used for excessive design,
mitigation beyond federal or state requirements, or other
unusual project features.

WAC 479-05-140 Acquisition of rights of way. Right of way
will be acquired in accordance with chapter 8.26 RCW and chapter
468-100 WAC. Reimbursement of right of way acquisition cost is
eligible within the design phase of the project.

At eemstruetieon—pblid phase, right of way acquisitions should be

completed and certified. If all right of way cannot be

certified, the local agency must have possession and use
agreements for the remaining parcels. Rightof—way
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[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,

§ 479-05-140, filed 11/23/99, effective 12/24/99.]
NEW SECTTON
WAC 479-05-141 What is eligible for reimbursement of right
of way. Only the square footage needed for the roadway is T
eligible to be reimbursed, unless:
(1) It is deemed by TIB to be in the best interest of the
project to purchase the entire parcel;

(2) An entire parcel take is recquired by local resolution:
or
{(3)  An uneconomic¢ remnant will remain.

WAC (3/15/073242048652L046
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All rights of way will be reimbursed based on the match ratio

and participation is limited to the amount shown on the bid

authorization form.
If after completion of the project, the uneconomic remnmant is
sold, transferred, or rezoned to make it an economic remmant,

the proceeds of any sale will be placed back in the local
agency’'s motor vehicle fund to be used for road improvement
purposes only.

In the event the project is not built, TIB funds expended for
right of way may be requested to be refunded to the board.

[MGOfticeaT]
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NEW SECTION

WAC 479-05-170 Reimbursement of engineering costs. Design

and construction engineering costs eligible for reimbursement
are limited to twenty-five percent of the approved contract bid
amount, excluding special studies or right of way costs.
Surveying and materials testing costs, even if they are part of
the contract costs, are considered part of construction
engineering and are subject to the twenty-five percent limit.
Exceptions to the twenty-five percent engineering limit may be
considered for small city projects when an unforeseen issue
arises that is beyond the Control of the local agency. The

NEW SECTION
WAC 479-05-171 Reimbursement of c¢ultural resource
assegsment costs for TIB funded projects. If a cultural
regource assessment is required by the state édDepartment of
aArchaeology and kHistorical pPreservation, Ehe—boardTIB will
reimburse the normal costs required for ef-the assessment.
a%gessment ig considered part of design engineering,

18 not a

11m1tatlom in WAC 479-05-170.

NEW SECTION

WAC 479-05-200 When an agency may request an increase in
TIB funds. Local agencies may request an increase in funds at
the bid, construction, bid-epening
project closeout phases.

WAC (3/15/0732428/065-+6+06 4:08 PM2+26
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NEW SECTION

WAC 479-05-201 How an agency requests an increase in
board-TIB funds. dinmerease-—Increases in TIB funds may be
requested by the lead local agency and submitted to TIB staff
through the bid authorization form or updated cost estimate
form.

The executive director will consider increase reguests up to the
levels in WAC 479-01-060.

Increase requests above the executive director administrative
authority requires board action. The local agency is
responsibite-may be asked to ferprepareing and givmakeing a
presentation to the board justifying the increase.

NEW SECTION

WAC 479-05-242-202 Criteria the board and the executive
director uses when reviewing increase requests. The board and
executive director will consider the following when reviewing
increases:

(1) Whether Pthe granting of the request will obligate
funding beyond an acceptable level or will adversely affect
authorized funds previously approved by the board.

(2) Requests for lncreases at bid-construction phase award

will take priority over constructionand-controet—comploti-on
phaseother phase requests.-approvals—

(3) Whether Fthe requested inerease is—te—would pay
ferfund an expansion of the autherised -scope of the-work that is
beyond the-work—that approved at degign phase.
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ﬁﬁ@%@é&the local agency should have anticipated an increase
would be necessary at the outset of the project.

(5) Local agency and funding partner ability to contribute
to the increased costs.
(56) Other criteria on a case by case basis.

[Statutory Authority: Chapter 47.26 RCW. 03-16-077, § 479-05-
240, filed 8/4/03, effective 9/4/03; 01-19-040, § 479-05-240,
filed 9/14/01, effective 10/15/01. Statutory Authority:
Chapters 47.26 and 47.66 RCW. 99-24-038, § 479-05-240, filed
11/23/99, effective 12/24/99.]

NEW SECTION

WAC 479-05-203 When—If an increase is not approved.—If—the
direetor or the-board-docs not Sapprove—the reguostof-a locat
ageRcy—feor—an—inerease—the administering SEFOReY-mayY AN agency

request for an increase in funds may go to either the executive
director or the beoard, as described in WAC 479-05-201, depending
on the size of the request:

(1) If the executive director hears the reguest and does not

WAC (3/15/0732/20/065/4/06 4:08 PM2+26-PMLE00--AM) [ 68 ]
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approve it, the local agency may:

(+a) Proceed with the project, paying for any additional
costs with local or other funds; ex

(2b) Withdraw the request for participation;

(c) Request a formal review of the executive director’s
decigion by the board; or

(3d) Submit a Rrequest a—to the executive director to
reductierne +n—the scope of the project as provided in WAC 479-
05-051. =~
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(a) Proceed with the project, paying for additional costs;
(b) Withdraw the reqguest for participation; or
(¢) Reguest a scope modification or reduction as provided

in WAC 479-05-051,
In either case, the project will need to retain a usable and
functional improvement to be granted a scope reduction.

NEW SECTION

WAC 479-05-210 When a project is considered delayed.
Projects are considered te—be-delayed when one of the following
occurs:

(1) Urban corridor program projects do not reach bid
awaraconstruction phase within five years and six months.

(2) Urban arterial program projects do not reach bid
awsrdconstruction phase within four years and six months.

(3) All other programs must reach kidawardconstruction

The dat@ funding is made available to the local agency by TIR is
the starting point in calculating the delay date.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-250, filed 11/23/99, effective 12/24/99.]

NEW SECTION

WAC 4735-05-211 The stages of delayed projects. For TIB
funded projects, there are three stages of delay:

(1) Stage 1 delay - if the project does not meet the
project target dates in WAC 479-05%-210.

(2) Stage 2 delay - if the project does not meet the
revised bid date as agreed in Stage 1 delay under WAC 479-05-
212, or one year after Stage 1 delay.

(3) Stage 3 delay -~ if the project does not meet the
revised bid date as agreed to under stage 2 delay under WAC 479-
05-212, or one vear after Stage 2 delay.

The Executive Director has discretion when moving projects from
one stage of delay to the next and may consider pending bid
dates or other indicationg or impending progress.

NEW SECTION
WAC (3/15/07F2+284665Fi4iié 4; 08 PM2ape DML ho AM) [ 69 ]
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WAC 479-05-212 Delayed-project reviewReview and

consequences of delay. Delaved projects will be reviewed as
follows:

(1) Stage 1 delavy-Agency plan letter - the —TIB staff
report the delayed project to the board at a regularly scheduled
board meeting. The executive director requests a letter from
the agency to respond with a plan on how the agency will make
progress to get back on schedule.

(2) Stage 2 detay—Explanation and commitment - Alocal
agency gives—provides TIB gtaff with an explanation of why the
project is delayed and a commitment date which is acceptable to
the executive director or board.

(3) Stage 3 delray-Hearing - Iif the agency misses the
agreed upon date(s) or deadlines set in the Stage 2 review,—the
agency will be provided a hearing in front of the board at the
next regularly scheduled meeting. The result of the hearing
will include an absolute date for resolution agreed to by the
board. (4) Suspension or withdrawal - If the local agency is
does not making nectaceceptable progress and miss the agread—to
dates the absolute date for resolution as agreed to by the board
in the Stage 3 hearing, the project will-may be suspended ox
Fthe agency may be requested to withdraw the project and reapply
for funding in a later funding cycle.

WAC (3/15/0732/28/065-48-406 4:08 PM2+26—PMIL 00 a) [ 70 ]
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Chapter 479-05 WAC
PROGRAM REQUIREMENTSLast Update: 8/4/03wAc

479-05-010  Submission of proposed projects.

479-05-011  Emergent nature project submission and limitations.
479-05-012  Urban projcct transfer for completion.

479-05-020  Six-ycar transportation program plan.

479-05-030 A registered professional engincer must be in charge,
479-05-040  Valuc cngineering study requircments.

479-05-041  When a value engineering study may be wajved.
479-05-050  Projcet phases.

479-05-051  Project modification and scope change.

479-05-060  Mcthods of construction.

479-05-070  Design standards or deviations.

479-05-080  Standard specifications.

479-05-100  Utility adjustrnents or relocations.

479-05-101  Railroad adjustments or relocation.

479-05-120  Strect illumination and traftic control devices.
479-05-130  Project Jandscaping and aesthetic improvements.
479-05-131  Miligation costs and limitations,

479-05-140  Acquisition of rights of way.

479-05-141  What is cligible for reimbursement ol right of way.
479-05-170  Reimbursermnent of engineering costs.

479-05-171  Reimbursement of cultural resource assessment costs for TIB lunded projects.
479-05-200  When an agency may request an inerease in '3 funds.
479-05-201  Mow an agency requests an increase in TIB funds.
479-05-202  Criteria the board and the executive dircetor uses when reviewing increase requests.
479-05-203  If an increasc is not approved.

479-05-210  When a project is considered delayed.

479-05-211  'The stages of delayed projects.

479-05-212  Revicw and consequences of delay.

WAC 479-05-010 Submission of proposed projects. A call
for projects may be made as the board deems appropriate.
Subsequent to a call, a priority array may be adopted. The array
will be published and will list all approved applications.
Special funding programs or a special call for projects may be
made by the board as funds allow.

[Statutory Authority: Chapter 47.26 RCW. 03-16-077, § 479-05-
010, filed 8/4/03, effective 9/4/03. Statutory Authority:
Chapters 47.26 and 47.66 RCW. 99-24-038, § 479-05-010, filed
11/23/99, effective 12/24/99.]

NEW SECTION

WAC 479-05-011 Emergent nature project submission and
limitations. An eligible agency may request the Transportation
Improvement Board consider a project for emergency funding
outside of the normal call for projects. To be considered as
emergent nature, a project must demonstrate the following:

(1) There has been a significant change in the location or
development of traffic generators in the area of the project.

(2) The work proposed is necessary to avoid or reduce
serious traffic congestion in the area of the project in the
near future.

(3) A partially funded project that, if completed, would
enable a community to secure an unanticipated economic
development opportunity.

(4) Other funding sources the local agency has applied for

| WAC (3/15/0734343/6% 4:10 PM9+452aM) [ 1 ]
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or secured for the project.

(5) The funding of the project would not adversely impact
currently funded projects.
The agency may be asked to make a presentation to the board on

the project.

NEW SECTION

WAC 479-05-012 Urban project transfer for completion., If
an urban project meets the criteria of both the Urban Arterial
Trust Account (UATA) and Transportation Improvement Account
(TIA), the funding source for the project may be transferred
from one account to the other as the board deems necessary to
ensure project completion.

WAC 479-05-020 Six-year transportation program plan..
Projects selected in the priority array must be included in the
local agency’s perpetual advanced six-year plan for coordinated
transportation program expenditures prior to receiving
authorization to proceed on the project.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. RCW
35.77.010, 36.81.121 and 35.58.2795. 99-24-038, § 479-05-020,
filed 11/23/99, effective 12/24/99.]

RENUMBER SECTION

WAC 479-05-030 A registered professional engineer must be
in charge. 2ll projects using UATA or TIA funds will be
supervised by a professional engineer registered in the state of
Washington.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-
038, § 479-05-070, filed 11/23/99, effective 12/24/99.]

WAC 479-05-040 Value engineering study requirements. A
value engineering study is required for urban projects with
total cost exceeding two and one half million dollars or when
determined by the executive director.

NEW SECTION

WAC 479-05-041 When a value engineering study may be
waived. If the project meets one of the following criteria, the
study i1s automatically waived:

(1) Project receives less than twenty percent i1in board
funds; or

(2) Project is construction only.

The executive director has the discretion to waive the wvalue

WAC (3/15/0734F346F 4:10 PMS+45—2M)[ 72 ]
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engineering study requirement if the total project cost is less
than five million dollars.

The board has the discretion to waive the value engineering
study regquirement on any project.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-
24-038, § 479-05-040, filed 11/23/99, effective 12/24/99.]

WAC 479-05-050 Project phases. Projects authorized by the
board are divided into the following phases:
(1) Design Phase - documents that must be received prior to
phase approval include:
(a) Signed funding status form confirming that the
funding partners are fully committed;
(b) Page from the adopted six year transportation
program plan which lists the project;
(c)Signed fuel tax agreement; and
(d)Consultant agreement (small city arterial and small
city sidewalk programs only) .
(2) Bid Phase - documents that must be received prior to
phase approval include:
(a) Signed bid authorization form that contains:
(i) Plans and specification package;
(1i) Written confirmation of funding partners; and
(iii) That full funding is available for the project.
(b) Signed confirmation that right-of-way is acquired
or possession and use is in place;
(c) Engineer’s estimate is in final format:
(d) Consultant agreement (small city arterial and
small city sidewalk programs only) ;
(e) Certification that a cultural resource assessment
was completed (if applicable); and
(f) Traffic signal warrants (if applicable).
(3) Construction Phase - documents that must be received
prior to phase approval include:
(a) Updated cost estimate form signed by an agency
official and the project engineer;
(b) Bid tabulations; and
(c) Description of cost changes.
(4) Project Closeout Phase - documents that must be
received prior to phase approval include:
(a) Updated cost estimate form signed by an agency
official and the project engineer;
(b) Final summary of quantities:; and
(¢) Accounting history signed by agency financial
manager or official.

[Statutory Authority: Chapter 47.26 RCW. 03-16-077, § 479-05-
050, filed 8/4/03, effective 9/4/03. Statutory Authority:
Chapters 47.26 and 47.66 RCW. 99-24-038, § 479-05-050, filed

WAC (3/15/073++3467 4:10 PMS+45—AM) [ 73 ]
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11/23/99, effective 12/24/99.]

NEW SECTION

WAC 479-05-051 Project modification and scope change. The
executive director may approve scope changes except the
following which require board approval:

(1) A change in the project limits with a request for an
increase in funding beyond the Executive Director’s
administrative authority in WAC 479-01-060;

Adding or decreasing through lanes;

Adding or eliminating grade separations;

Reducing limits greater than one hundred lineal feet;

Inclusion or exclusion of major project element that

may be considered a scope change by the executive

director; oxr

(6) Changes to project components that were used to rate
the project.

o~
U1 > o B

WAC 479-05-060 Methods of construction. 2All construction
using UATA or TIA funds will be advertised, competitively bid,
and contracted, except:

(1) Utility and railroad relocations and adjustments:

(2) Government force work;

(3) Work eligible from the small works roster

(4) Local agencies may be otherwise exempt from bidding
requirements if so authorized by an applicable statute contained
in chapter 36.77, 35.22, 35.23, or 35.27 RCW.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 90-24-038,
§ 479-05-060, filed 11/23/99, effective 12/24/99.]

RENUMBERED SECTION

WAC 479-05-070 Design standards or deviations. A1l
projects will be designed using the City and County Design
Standards publication of the WSDOT local agenicy guldelines
manual. Any deviation from the design standard must be approved
in writing by the Executive Director.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-090, filed 11/23/99, effective 12/24/99.]

WAC 479-05-080 Standard specifications. The current
edition of the Standard Specifications for Road, Bridge, and
Municipal Construction or equivalent, will be used as the
standard for construction of board funded projects.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-080, filed 11/23/99, effective 12/24/99.]
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WAC 479-05-100 Utility adjustments or relocations.
Utility adjustments or relocations may be reimbursed using the
following criteria:

(1) If it is a direct cost for utility adjustments that are
owned by the local government;

(2) If the utility provider owns the property in fee
title; or

(3) Tf the Utility Franchise Agreement requires the local
agency to pay for those utility adjustments or relocations
required by state or local government.

Upgrading of utilities is not eligible for reimbursement by UATA
or TIA funds.

If the proposed work will cause a significant change in scope,
the agency must seek board approval.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-100, filed 11/23/99, effective 12/24/99.]

NEW SECTION

WAC 479-05-101 Railroad adjustments or relocation. Railroad
adjustments or relocations may be reimbursed using the following
criteria:

(1) TIB will reimburse the local agency for reasonable and
necesgsary costs.

(2) There is a direct impact within the project limits.
Improvements beyond the necessary replacement costs to mitigate
the impacts of the project will not be reimbursed.

WAC 479-05-120 Street illumination and traffic control
devices. Traffic control devices for an approved project may be
purchased and installed under RCW 35.22.620(3), 35.23.352(1),
and 36.77.065(3) by:

(1) The contractor for the construction phase of the

project; or

(2) Local agency employees
UATA or TIA funds may be used in the costs to underground
service connections for street illumination and traffic signal
services within the approved proiject scope.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-120, filed 11/23/99, effective 12/24/99.]

WAC 479-05-130 Project landscaping and aesthetic
improvements. Cost of landscaping and aesthetic improvements is
limited to three percent of the total eligible authorized
broject costs.

(1) Landscaping includes:
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{(a) Cost of trees, shrubs, sod, and other plant material

{b) Top socoil and bark

(c) Irrigation and tree grates

(d) Labor for installation
(2) Aesthetic improvement includes:

{(a) Ornamental lighting

(b) The local agency share of the cost of undergrounding of

utilities

(c¢) Public art

(d) Special surfacing treatments (stamped concrete, pavers)

{e) Labor for installation
(3) Ttems not considered landscaping or aesthetic improvements
are:

(a) Erosion control treatment

(b) Wetlands mitigation (plantings) required by federal or

state regulations.

(c) Property restoration
Requests for increases in landscaping and related costs are
subject to WAC 479-05-201, WAC 479-05-202, and WAC 479-05-203.
Landscaping costs in excess of the three percent limit may be
paid for by funding sources other than TIB funds.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-130, filed 11/23/99, effective 12/24/99.]

NEW SECTION

WAC 479-05-131 Mitigation costs and limitations. Mitigation
costg may include:

(1) Sound walls/berms: Unless required by specific
regulations, TIB will not participate in this cost.

(2) Superfund sites: TIB funds will not participate in the
cost of cleanup.

(3) Bridges: Bridge designs exceeding the most cost
effective are not eligible for participation.

(4) Wetlands: Mitigation in excess of what is required by
federal or state requirements are not eligible to be reimbursed.
UATA or TIA funds may not be used for excessive design,
mitigation beyond federal or state requirements, or other
unusual project features.

WAC 479-05-140 Acquisition of rights of way. Right of way
will be acquired in accordance with chapter 8.26 RCW and chapter
468-100 WAC. Reimbursement of right of way acquisition cost is
eligible within the design phase of the project.

At bid phase, right of way acquisitions should be completed and
certified. If all right of way cannot be certified, the local
agency must have possession and use agreements for the remaining
parcels.
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[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-140, filed 11/23/99, effective 12/24/99.]

NEW SECTTION
WAC 479-05-141 what is eligible for reimbursement of right
of way. Only the square footage needed for the roadway is
eligible to be reimbursed, unless:
(1) It is deemed by TIR to be in the best interest of the
project to purchase the entire parcel;

(2) An entire parcel take is required by local resolution;
or
(3) An uneconomic remnant will remain.

All rights of way will be reimbursed based on the match ratio
and participation is limited to the amount shown on the bid
authorization form,

If after completion of the project, the uneconomic remnant is
sold, transferred, or rezoned to make it an economic remnant,
the proceeds of any sale will be placed back in the local
agency’'s motor vehicle fund to be used for road improvement
purposes only.

In the event the project is not built, TIB funds expended for

right of way may be requested to be refunded to the board.

NEW SECTION

WAC 479-05-170 Reimbursement of engineering costs. Design
and construction engineering costs eligible for reimbursement
are limited to twenty-five percent of the approved contract bid
amount, excluding special studies or right of way costs.
Surveying and materials testing costs, even if they are part of
the contract costs, are considered part of construction
engineering and are subject to the twenty-five percent limit.
Exceptions to the twenty-five percent engineering limit may be
considered for small city projects when an unforeseen issue
arises that is beyond the control of the local agency. The
local agency may request an increase through WAC 479-05-201
process.

NEW SECTION

WAC 479-05-171 Reimbursement of cultural resource
asgsessment costs for TIB funded projects. Tf a cultural
resource assessment is reqguired by the state Department of
Archaeology and Historical Preservation, TIB will reimburse the
normal costs required for the assessment. The assessment is
considered part of design engineering, is not a special study,
and not included in the twenty five percent limitation in WAC
479-05-170.

NEW SECTION
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WAC 479-05-200 When an agency may request an increase in
TIB funds. Local agencies may request an increase in funds at
the bid, construction, and project closeout phases.

NEW SECTION

WAC 479-05-201 How an agency requests an increase in TIB
funds. Increases in TIB funds may be reguested by the lead local
agency and submitted to TIB staff through the bid authorization
form or updated cost estimate form.
The executive director will consider increase requests up to the
levels in WAC 479-01-060.
Increase reguests above the executive director administrative
authority requires board action. The local agency may be asked
to prepare and make a presentation to the board justifying the
increase.

NEW SECTION

WAC 479-05-202 Criteria the board and the executive
director uses when reviewing increase requests. The board and
executive director will consider the following when reviewing
increases:

(1) Whether the granting of the request will obligate
funding beyond an acceptable level or will adversely affect
authorized funds previously approved by the board.

(2) Requests for increases at construction phase will take
priority over other phase requests.
(3) Whether the request would fund an expansion of the

scope of work beyond that approved at design phase.
(4) Whether the local agency should have anticipated an
increase would be necessary at the outset of the project.

(5) Local agency and funding partner ability to contribute
to the increased costs.
(6) Other criteria on a case by case basis.

[Statutory Authority: Chapter 47.26 RCW. 03-16-077, § 479-05-
240, filed 8/4/03, effective 9/4/03; 01-19-040, § 479-05-240,
filed 9/14/01, effective 10/15/01. Statutory Authority:
Chapters 47.26 and 47.66 RCW. 99-24-038, § 479-05-240, filed
11/23/99, effective 12/24/99.]

NEW SECTION

WAC 479-05-203 If an increase is not approved. An agency
request for an increase in funds may go to either the executive
director or the board, as described in WAC 479-05-201, depending
on the gize of the request:
(1) If the executive director hears the request and does not
approve it, the local agency may:

(a) Proceed with the project, paying for any additional
costs with local or other funds;

(b) Withdraw the request for participation;
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(c) Request a formal review of the executive director’s
decision by the board; or

(d) Submit a regquest to the executive director to reduce
the scope of the project as provided in WAC 479-05-051.
(2) If the board hears the request and does not approve it, the
local agency may:

(a) Proceed with the project, paying for additional costs;
(b) withdraw the request for participation; or
(c) Request a scope modification or reduction as provided

in WAC 479-05-051.
In either case, the project will need to retain a usable and
functional improvement to be granted a scope reduction.

NEW SECTION

WAC 479-05-210 When a project is considered delayed.
Projects are considered delayed when one of the following
OCCurs:

(1) Urban corridor program projects do not reach
construction phase within five years and six months.

(2) Urban arterial program projects do not reach
construction phase within four vears and =ix months.

(3) All other programs must reach construction phase within
two years and gix months.
The date funding is made available to the local agency by TIB is
the starting point in calculating the delay date.

[Statutory Authority: Chapters 47.26 and 47.66 RCW. 99-24-038,
§ 479-05-250, filed 11/23/99, effective 12/24/99.]

NEW SECTION

WAC 479-05-211 The stages of delaved projects. For TIRB
funded projects, there are three stages of delay:

(1) Stage 1 delay - i1f the project does not meet the
project target dates in WAC 479-05-210.

(2) Stage 2 delay - if the project does not meet the
revigsed bid date as agreed in Stage 1 delay under WAC 479-05-
212, or one year after Stage 1 delay.

(3) Stage 3 delay - if the project does not meet the
revised bid date as agreed to under stage 2 delay under WAC 479-
05-212, or one year after Stage 2 delay.

The Executive Director has discretion when moving projects from
one stage of delay to the next and may consider pending bid
dates or other indications or impending progress.

NEW SECTION

WAC 473-05-212 Review and consequences of delay. Delayed
projects will be reviewed as follows:

(1) Stage 1 Agency plan letter — the TIB staff report the
delayed project to the board at a regularly scheduled board
meeting. The executive director requests a letter from the
agency to respond with a plan on how the agency will make
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progress to get back on schedule.

(2) Stage 2 Explanation and commitment - local agency
provides TIB staff with an explanation of why the project is
delayed and a commitment date which is acceptable to the
executive director or board.

(3) Stage 3 Hearing - if the agency misses the agreed upon
date(s) or deadlines set in the Stage 2 review, the agency will
be provided a hearing in front of the board at the next
regularly scheduled meeting. The result of the hearing will
include an absolute date for resolution agreed to by the board.

(4) Suspension or withdrawal - If the local agency does not
meet the absolute date for resolution as agreed to by the board
in the Stage 3 hearing, the project may be suspended or the
agency may be requested to withdraw the project and reapply for
funding in a later funding cycle.
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